

Kronos Implementation – Current Status/Estimated High level timeline

- June 21, 2006 - Bill Bowes presented the high level timeline and explanation of the current Discovery (assessment) phase at the CBO meeting, June 21.
- August 14, 2006 - Update letter from Bill Bowes to CBO's reiterating that this will be a consolidated implementation, implementation cost will be distributed to all institutions and all Georgia *FIRST* institutions are expected to participate in keeping with the Chancellor's desire to increase efficiencies in our back office operations.

- Estimated high level task/timeline for project startup
 - Discovery phase
 - Overview of BOR HRMS model for Kronos team - 06/21 **Complete**
 - Collaborative Workshop – 07/13 **Complete**
 - Workshop participants: West Georgia, GPC, Georgia College, Valdosta, Macon State, Georgia Southern, USO.
 - Onsite Institutional Interviews (Kronos) – July- Aug 2006
 - West Georgia (July 20-21) **Complete**
 - GCSU (July 27-28) **Complete**
 - GPC (August 2-4) **Complete**
 - Macon State (August 10-11) **Complete**
 - Valdosta (August 17-18)
 - Georgia Southern (Sept 5-6)
 - Presentation of findings by Kronos Consultant to OIIT and Kronos technical team – Sept 2006
 - Analysis of findings and re-evaluation of requirements – Hardware, Staffing (Kronos and OIIT) – Sept 2006
 - Recommendations (infrastructure, professional services for deployment, permanent staffing requirements) and next steps provided by Kronos - late Sept 2006.
 - Acquisition, installation and configuration of Hardware – Oct-Dec 2006
 - Acquisition of Staff- Oct-Dec 2006
 - Planning phase begins/ solution analysis continues – Oct 2006