University System of Georgia Applications Support:
Proposed Dates for Major Projects

Note: Dates are best estimates and are ultimately determined by product releases, functional sponsors and/or project managers.

Status Date: November 19, 2009

Q4 2009 | Q1 2010 | Q2 2010 | Q3 2010 | Q4 2010

Financials Budget Preparation
Sponsored by: Fiscal Affairs
May 2010

USG123 Interface Redesign
Sponsored by: Academic Affairs
March 2010
Phase 1
(delivery of key academic data via dashboards)
June 2010
Phase 2

Georgia ONmyLINE (GOML)
Sponsored by: Board Strategic Initiative
July 2010
Registration System 2.0
(INGRESS development and implementation)

GeorgiaVIEW
Sponsored by: Academic Affairs
November/December 2009
Wimba PowerLink Upgrade
(supports Wimba Classroom, Wimba Voice 6.0)
December 2009
Vista 8 SP3, Hotfix 1
August 2010
GeorgiaVIEW Vista 3.x Decommissioned

GeorgiaBEST Banner
Sponsored by: Student Affairs

October 2009
- **TouchNet PA-DSS compliance solution**
- **Banner V8 Upgrade (Beta)**

December 2009
- **BOR Auditing Toolkit 7.x**
- **GSFC Auditing Toolkit 7.x**
- **Banner V8 Upgrade (Production)**

March 2009
Georgia Registry of Immunization Transactions and Services (GRITS) Download

September 2010
Banner 7.x Decommissioned

HRDM Retrofit for Shared Services/ADP Project
Sponsored by: Academic Affairs and Fiscal Affairs
December 2010

Timeline Legend:
Q1 = first quarter
Q2 = second quarter
Q3 = third quarter
Q4 = fourth quarter

Color Legend:
More intense color indicates heavier institutional impact

OFFICE OF INFORMATION AND INSTRUCTIONAL TECHNOLOGY