

Resolved 9.2 Go-Live Known Issues

The table below provides updated information of all Resolved 9.2 Go-Live Known Issues. The issues are listed by date. Refer to the “Summary of 9.2 Go-Live Known Issues” document on the GeorgiaFIRST website for information of all Active 9.2 Go-Live Known Issues.

Accounts Payable				
Number	Date	Description	Estimated Resolution	Status
AP-1	04.01.15	Unable to select Withholding Vouchers for Payment	New 9.2 withholding entity configuration was completed in production 4/1/15.	RESOLVED 4/01/2015
AP-4	04.03.15	Receiving Expense Payment Notifications for Old Payments	Updated 4/08/2015: This issue is now resolved.	RESOLVED 4/06/2015
AP-7	4.10.15	AP Vouchers Not Getting Budget Checked in BORBATC Nightly Process	The Voucher Budget Check Run control was updated in BORBATC 4/09/2015.	RESOLVED 4/09/2015

Expenses				
Number	Date	Description	Estimated Resolution	Status
EX-6	4.10.15	Expense Transactions not Budget Checked in BORBATC Nightly Process	The Expense Budget Check run control will be updated in BORBATC 4/10/2015.	RESOLVED 4/10/2015

General Ledger/Commitment Control				
Number	Date	Description	Estimated Resolution	Status
GL/KK-2	04.01.15	Journals not requiring approval	Workflow configuration updated. Institutions should make note of any manual approval of journals during this time for audit purposes.	RESOLVED 4/01/2015
GL/KK-4	04.01.15	Ledger History Report- Omitting Data	The report has been corrected and migrated to production 4/03/2015.	RESOLVED 4/03/2015
GL/KK-6	04.01.15	Budget Activity Report –Slow performance causing other users’	The performance issue with this report was	RESOLVED 4/02/2015

		sessions to be blocked	related to the use of old 8.9 run controls previously used for the old Budget Progress Report. Once the run control page is updated and saved with the appropriate parameters, this report runs without an issue.	
--	--	------------------------	---	--

Purchasing

Number	Date	Description	Estimated Resolution	Status
PO-6	04.10.15	ePro Requesters receiving emails "Error and Warning Notification (Process Name: PO_RQSRCD_NOTIFY)	A process was run that is not used by BOR. Access to this process has been removed in production and a DBI was applied to clear user Worklists.	RESOLVED 4/08/2015

Other

Number	Date	Description	Estimated Resolution	Status
BORBATC	04.01.15	Daily BORBATC process did not run as scheduled on Monday 3/30/15 or Tuesday 3/31/15.	ITS started process manually at 11:30am on 4/1/15	RESOLVED 4/01/2015