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2 Weeks Ending: April 20, 2007 
 

 EXECUTIVE SUMMARY 

 
 The project status is “Green” with the overall project 43% complete and on schedule.  

The Design Phase is expected to be late with an estimated completion date of 4/19/07.  
However, we do not expect this to delay the overall project.   

  
 

PROJECT MAJOR MILESTONES 

Milestone

Sched 

Compl 

Date

Actual 

Compl 

Date

% Phase 

Compl

Planning & Analysis 11/17/06 12/01/06 100%

Design 04/05/07  84%

Develop 07/09/07 39%

Upgrade 02/29/08 61%

Security 02/08/08 28%

Architecture 11/26/07 44%

Testing 01/03/08 8%

Training 03/14/08 9%

Functional Documentation 06/29/07 7%

Go-Live 03/10/08

Support  
 

 
Decisions 
 

Training 
 UPK demo will be held at the May Institutional Readiness meeting 
 Institutions will be asked to provide the name of the person who will go through the Certified Trainer Program 

by June 1st. 
Security 

 One User ID for both HRMS and Financials for Self Service Single Sign on will be the recommended approach 
moving forward.   

 HRMS will be the master record for Employee ID, User ID, and Password Maintenance. 
 

 
Weekly Accomplishments: 
 

Upgrade 
 Test Move 2 is complete. 
 Planning has begun for test move three which begins the week of 4/30/07. 

Training 
 Last of three training road shows held at Armstrong on 4/11/07.  

Architecture 
 Recommendation for load testing solution was accepted and licenses have been ordered. 

Communications 



  5/30/2007 
Page 2 of 3 

 

 Quarterly Update Meeting held in Macon and was successful.  We had over 120 attendees from across the 
system and 100% representation from all GeorgiaFirst institutions.  

 Institutional Readiness meeting was also held in Macon and we had 100% representation from all GeorgiaFirst 
Institutions.   

Institutional Readiness Update 
 The V8 project is GREEN on all IR items to date.  

Security 
 Held discussions with internal auditors on security approach and received requirements. 
 Continue conducting security review sessions with functional team members on identify security requirements 
 Continue building of BOR model security objects in FDEV01 
 Continue working through HRMS/Financial integration decisions and concerns 

Functional 

Overall 
Total 
Specs 

Not 
Started 

In 
Progress 

Ready-
Walk 

Pass to 
Dev 

System 
Test Complete Dropped 

AM Specs 21 0 0 0 7 3 10 1 
AP Specs 29 0 0 0 19 1 4 5 
AR Specs 0 0 0 0 0 0 0 0 
BP Specs 34 0 0 0 20 12 2 0 
EXP Specs 9 0 0 2 3 3 0 1 
GL Specs 97 0 0 0 77 4 0 16 
PO Specs 14 1 0 0 6 0 7 0 
 204 1 0 2 132 23 23 23 
  0% 0% 1% 65% 11% 11% 11% 

 Upgrade ticket stats:  through 4/18/07 – 175 tickets created; 114 in Closed or Resolved status; 55 are prior year 
data that will be corrected via self service DBI prior to upgrade/conversion. 

Development 
 Continue working on customizations and reports. 
 Worked on writing technical specifications.   

Overall Received 
Not 
Started 

In 
Progress 

Returned 
to 
Functional 

Ready for 
Development 

Development/ 
Unit Test 

Ready for 
System 
Test 

AM Specs 20 0 0 0 6 1 13 
AP Specs 23 3 2 0 5 9 4 
AR Specs 1 0 0 0 1 0 0 
BP Specs 34 1 0 0 17 1 15 
EXP Specs 6 0 2 0 0 0 4 
GL Specs 79 12 11 2 42 8 4 
PO/EPRO 
Specs 13 0 0 0 2 1 10 
 176 16 15 2 73 20 50 

 
 

 
Issues/Recommend Actions 

 Architecture subteam will provide a supported recommendation to resolve performance issues related to the 
VMware software version currently being used to run the upgrades.  Upgrade subteam will be testing the 
enterprise version of software next week, and WSS is providing quotes.   

 Remote connectivity issues using Citrix to the VM server.  When more than one user is accessing remotely, the 
server is bogging down and losing connection.  When the upgrades are running, the upgraders have to be able 
to access the upgrade remotely.   Architecture subteam will address this issue. 

 
 

Planned Activities: 
Architecture 

o Hardware requirements and quote will be finalized the week of 4/23/07 
o Meeting with VMware vendor will be held 5/01/07 to better understand options for resolving issue, above. 

Development 
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o First internal V8 release will be deployed to all V8 environments the week of 4/30/07 
Communications 

o YE workshop to be held 4/23/07 – 4/24/07 
o ACIT Meeting 4/30/07 – 5/2/07 
o IR web conference call: May 23,2007 

Training 
o UPK Training for Functional Team 4/24/07 

Upgrade 
o Test Move three begins the week of 4/30/07 

 
 

 
 
 


