
“Creating A More Educated Georgia”

PSFIN V8 Project Timeline

Planning Design Development
System 
& UAT 
Testing

Implementation

6/06 - 1/07 12/06 - 5/07 2/07 - 7/07 7/07 - 2/15 1/08 - 5/15

Training  2/18 – 3/28


