



Institutional Readiness Web Conference Call

February 27, 2008



Agenda

- UAT
- Timeline Updates



User Acceptance Testing

3 weeks of User Acceptance Testing on 8 modules

IT Events



Welcome!
GeorgiaFIRST Institutions!

**PeopleSoft Financials V8 Project
User Acceptance Testing**

- January 28 – February 15
- Classroom 104 & 105




Over 200 attendees from 33 schools

IT Events

v8 PSFIN V8 Project
PeopleSoft Financials Version 8.9

User Acceptance Testing



Donna Wooddell teaching
Monday, Feb. 3

• January 28 – February 15



"Creating A More Educated Georgia"

Over 50 project team members

IT Events

v8 PSFIN V8 Project
PeopleSoft Financials Version 8.9

User Acceptance Testing



▲ Sharon Logan and Mark Tabor discussing issues with testers...

▼ Elizabeth Bryant assists Georgia Highlands tester...



300 separate activities tested plus homework

IT Events



"Creating A More Educated Georgia"

v8 **PSFIN V8 Project**
PeopleSoft Financials Version 8.9

User Acceptance Testing



◀ Gainesville finishes the task

Valdosta and Savannah
Working hard... ▶



Roughly 800 soft drinks and cookies consumed

IT Events



"Creating A More Educated Georgia"

v8 PSFIN V8 Project
PeopleSoft Financials Version 8.9

**User
Acceptance
Testing**



fuel





User Acceptance Testing

- Homework
 - Homework activities are activity based business scenarios (similar to UAT activities)
 - Tests will be conducted in your institution's UAT database
 - Homework activities must be completed by March 28. This is an IR task.



User Acceptance Testing

- UAT Web Page

- <http://www.usg.edu/gafirst/fin/project/v8/news/uat/>

- Need Help with Homework or UAT database?

- Contact the Helpdesk and open a ticket
 - State that this is related to UAT

- UAT database links



User Acceptance Testing

– UAT Web Page

- <http://www.usg.edu/gafirst/fin/project/v8/news/uat/>
- Presentation slides
- Homework Assignments
- Business Process related to UAT
 - Remaining BP's delivered May
- Evaluations
- UPK Player



User Acceptance Testing

- UPK player can be used by participants to assist with UAT testing
- UPK Player log in:
 - username: bor_upk
 - password: upkuser!



User Acceptance Testing

- Workstation Configuration and Development Tools
- For Technical Reps / IT support
 - <http://swdist.gafirst.usg.edu/financials/ps848wks/>

PeopleTools Financials 8.48.08 Workstation Installer

The Workstation Installer is too large for a single zip file; therefore, the installer download was broken up into three parts.

*****You must download all three parts*****

Create a folder on your desktop named ps848 and download all three zip files into that folder.
Decompress the three zip files into the ps848 folder. Follow the instructions provided to install the workstation.

[PeopleSoft Financials 8.48.08 Workstation Installation Instructions](#)

PeopleSoft 8.48.08 Workstation Installer

- | | |
|--------------------------|--|
| Download | Click the Download link at left to download PeopleSoft 8 Workstation Installation packages for PeopleTools 8.48 part 1 |
| Download | Click the Download link at left to download PeopleSoft 8 Workstation Installation packages for PeopleTools 8.48 part 2 |
| Download | Click the Download link at left to download PeopleSoft 8 Workstation Installation packages for PeopleTools 8.48 part 3 |

Please call OIIT Customer Services @ 1-888-875-3697 or email helpdesk@usg.edu if you need any assistance



User Acceptance Test

Questions.....



Group 1 Go Live September, 2008

ABAC

Atlanta Metro

Bainbridge

Coastal

Darton

GA College

GPC

Macon State

West GA

Armstrong

Augusta State

Clayton

Dalton

Gainesville

(Floyd) Georgia Highlands

GA Southwestern

North GA



Group 2 Go Live October, 2008

Albany

East Georgia

Georgia Gwinnett College

Gordon

Savannah

South GA

Middle GA

Valdosta

Columbus

Fort Valley

Georgia Southern

Kennesaw

Skidaway

So Poly

USO

Waycross



Group 1 Timeline

Pre-production Database Upgrade	7/31 – 8/5
Campus Upgrade Reps in Athens	8/3 – 8/5
Testing	8/6 – 8/28
Production Database Upgrade (final system comes down 5pm 8/28)	8/28 – 9/2
Campus Upgrade Reps in Athens	8/31 – 9/2
Go Live! First day of Production	9/3/08



Group 2 Timeline

Pre-production Database Upgrade	9/4 – 9/9
Campus Upgrade Reps in Athens	9/7 – 9/9
Testing	9/10 – 10/2
Production Database Upgrade (final system comes down 5pm 8/28)	10/2 – 10/7
Campus Upgrade Reps in Athens	10/5 – 10/7
Go Live! First day of Production	10/8/08



Security and Users

- Security Workshops
 - Assistance building your user security roles
- Security Workshop Dates (proposed)
 - Group 1 week of August 4
 - Group 2 week of September 8
- User ID cleanup task- (see weekly update)



Training

Super User Training

- Group 1: August
 - Expenses training may have a different timeline
- Group 2: September



IR Tasks March-July

- Continue Monthly:
 - Month end data clean-up
 - Month End checklist
 - Self Service User Registration (user ID's)
- Update IR task checklist
 - At next IR meeting



Communication

- Weekly Updates
 - Weekly through March
 - Once per month March – July
 - Weekly July – Go-Live!
- Newsletter: one more in March



Communication

- IR web conference calls
 - April 2
 - July – October: to be determined
- Year End Workshop
 - April 14-15, OIIT Athens



Questions



Need Help?

- GeorgiaFirst website
 - <http://www.usg.edu/gafirst/fin/>
- Email
 - Psfin_upgrade@usg.edu
- Chelle will be calling you