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Introduction

When the Board of Regents began to facilitate the construction of buildings for public education, it modeled its initial architectural agreement on the then-current "Standard Form of Agreement between Owner and Architect" of the American Institute of Architects.  It ran only three pages in its entirety and covered a limited scope of Basic Services.  Even so, it recognized an array of Additional Services and Reimbursable Expenses that were deemed to warrant extra compensation.  This early contract established a standard fee for architectural and engineering services at six percent of the cost of construction.

As time passed, however, the list of responsibilities that state agencies and authorities routinely assigned to the Design Professional expanded to include new duties.  Time witnessed the transfer of major Additional Services into Basic Services, and the inclusion of Reimbursable Expenses in the basic fee.  Nevertheless, the traditional six percent fee limitation remained unchanged.  Many state agencies and authorities began to realize that the traditional set percentage fee could not be universally appropriate. Fee negotiation, therefore, has become advisable.

In the late 1990s, after its standard Design and Construction Contract Administration Agreement had grown to be dozens of pages long, the State determined to respond to the need for change.  Thus a consensus-based collaborative process involving industry stakeholders began the effort, under the auspices of the Georgia State Financing and Investment Commission, to overhaul many of the standard documents and forms that had been developed over the years.

The Board of Regents expects Design Professionals to respond positively to growing demands by Owners, users, and regulatory bodies.  Therefore, the Design Professional Contract has been restructured  to address the many changes that have occurred over the past half-century.  Among the many updates to the contract is explicit flexibility to offer compensation commensurate with increased Design Professional responsibilities.  The following contract, now called the Design Professional Contract (for use with the CM/GC Contract, represents the first major update to the document in more than a decade.  The following instructions should facilitate its use:

Instructions for Preparation

	Reference
	Comment

	Contract-1
	The Contract should be dated on the earliest date services are to be performed.

	Contract-1, 1
	The GMP Cost Limitation should be filled out as the maximum amount the Owner is willing to award as a CM/GC Contract as a cap on the price.

	Contract-1, 2
	The Owner’s Authorized Agent is the person with the authority to bind the Owner in all matters requiring the Owner’s approval, authorization or written notice, and to give direction to the Design Professional and authorize Change Orders.

	Contract-1, 3
	The Design Professional of Record is the person anticipated to seal the Construction Documents for the contracting design firm.

	Contract – 1-3A
	The Design Professional should list the Principal in Charge, Project Manager and Discipline Leaders and Consultants and Subconsultants that have been selected or already chosen in Exhibit M.

	Contract-1, 4 a
	The combined Basic Services fee percentage for Design and CM/GC Contract Administration is the total fee percentage calculated using the Fee Negotiation Guidelines included in the instructions immediately following this table. This overall percentage should then be allocated 70% for Basic Design Services and 30% for Basic CM/GC Contract Administration Services.

	Contract-1, 4 b
	The Additional Services Fees (at Contract execution) are the total of the individual prices taken from Exhibit A.




	Contract-2, 6
	The parties shall determine the total number of CM/GC Design Coordination Meetings and Site Visits required by the Contract at the time of execution, including those of the Design Professional and all its consultants, plus the number of Building Official visits.

	Section 1, Part 1,  Par 1.1.1.2
	The Owner should provide a plat of the boundary line survey to the Design Professional at or before Contract execution.

	Section 1, Part 1,  Par 1.1.1.3
	The Owner should provide a Predesign Study or Program to the Design Professional at or before Contract execution and attach it to this Contract as Exhibit C.  If Predesign Study or Program is over one year old it should be updated by the original preparer or as an additional service by the Design Professional.

	Section 1, Part 1,  Par 1.1.1.4
	In advance of Contract execution, the Owner and Design Professional should together prepare a mutually agreeable Preliminary Design and Construction Schedule and attach  it as Exhibit D.

	Section 1, Part 1, Article 1.1.3
	The Owner should attach the CM/GC Contract General Requirements to the Contract as Exhibit E.

	Section 1, Part 1, SubPar 1.1.6.3.13
	The Owner should provide as a guide to the Design Professional a specimen set of Supplementary General Requirements to the CM/GC Contract before the CM/GC Contract execution.

	Section 2, Part 1, Par 2.1.3.3.
	The Design Professional shall utilize Exhibit G to this Contract in preparing the Site Memorandum. 

	Exhibit A
	The Owner should indicate what Additional Services it wishes to require the Design Professional to provide during both the design and CM/GC Contract Administration phases of its engagement by filling out the acceptable method of payment for each. The Owner should also attach appropriate scopes of service included for additional Services to be provided under this contract as Exhibit N.    If the Owner desires the Design Professional to provide Program Management Services as a required Additional Service, then the name of the person intended to serve as the Program Manager should be recorded in Exhibit M.

	Exhibit B
	The Owner should attach the approved hourly rates as Exhibit B after adding or subtracting categories as appropriate for the Project.

	Exhibit H
	The Owner should review and adjust the list of Project deliverables before attaching it to the Contract as Exhibit H. (Any changes should also be reflected in the preceding Contract paragraphs giving rise to the original deliverable requirement.)

	Exhibits I & J
	These exhibits should be reviewed as they reflect requirements during the construction administration phase of the contract as well as the design intent.

	Exhibit N
	The Owner should utilize the samples in Exhibit A or attach  appropriate scopes of service for Additional Services to be provided under this contract as Exhibit N.

	Reference
	The Owner should make available or attach the most current policy, instructions, and design guidelines for Design Professionals entitled “The Policy”.




Organization and Classification of Contract Documents
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DESIGN PROFESSIONAL SERVICES CONTRACT
(FOR CM/GC PROJECT DELIVERY)


[bookmark: Text4]FOR PROJECT NUMBER. 	     		

[bookmark: Text5]PROJECT NAME, ADDRESS AND DESCRIPTION. 	     																								

[bookmark: Text6][bookmark: Text7][bookmark: Text8][bookmark: Text9]THIS DESIGN PROFESSIONAL SERVICES CONTRACT (hereinafter “Contract”) is made this               day of          , 2008, by and between the BOARD OF REGENTS OF THE UNIVERSITY SYSTEM OF GEORGIA, hereinafter “Owner” for the use and benefit of   INSTITUTION NAME  , hereinafter “Using Agency”, and   		DP FIRM NAME, ADDRESS (NO PO BOX), PHONE AND FAX		 , hereinafter “Design Professional.”
[bookmark: Text10]
(List form of Business,) 	     		

[bookmark: Text11]Design Professional’s SSN or Business FEIN 	     	

[bookmark: Text12]Georgia State Registration Number of the Registered Professional Sealing the Construction Documents        	

[bookmark: Text13]
1.  	AMOUNT OF CONSTRUCTION COST LIMITATION.  $       		


2. 	OWNER’S AUTHORIZED AGENT.    Linda M. Daniels, Vice Chancellor for Facilities		


[bookmark: Text14]3. 	NAME OF DESIGN PROFESSIONAL OF RECORD.  	     	


[bookmark: Text15][bookmark: Text16][bookmark: Text17]4. 	FEES.

a.	Basic Design Services Fee.  $	     	

b.	Basic CM/GC Contract Administration Services Fee.  $	     	

c.	Additional Services Fees (at Contract execution).  $  If none, list $0.00	 (See Exhibit A)

d.	Additional Services Hourly Rates.  (See Exhibit B)

e.	Fees for design and administration of Change Orders that require design or redesign activities shall be as follows:

[bookmark: Text18][bookmark: Text19]       % for design and       % for CM/GC Contract Administration multiplied by the cost of the work of the change, unless the fee is not commensurate with the services required, in which case payment shall be based on the hourly rates shown in Exhibit A plus reimbursable expenses as set forth in Article 4.1.3 or on agreed upon lump sum.  PROVIDED that the Design Professional shall have given notice in writing prior to execution of the extra services due to the Change Order, and the Owner shall have consented in advance in writing, and PROVIDED FURTHER that no fees shall be paid for redesign accomplished under the Design Professional’s Limited Design Warranty.  (Paragraph 1.2.4.5.)
	
[bookmark: Text20]	f.	Any fees already paid for account of Design Professional services on this Project pursuant to any or all documents or contracts (identify documents or contracts ) in the total paid amount of   	If none, list N/A or $0.00	 shall be applied as a reduction to any fees which shall be due or which shall become due under this Contract. 

	g.	The above fees contemplate the following components to be designed and incorporated by Component Change Orders:   (List)  																										

[bookmark: Text21][bookmark: Text22][bookmark: Text23]5.  	CM/GC DESIGN COORDINATION MEETINGS AND SITE VISITS. The total number of visits by the Design Professional and consultants during the Design, Pre-Construction, and Construction Contract Administration Phase included in the fee for Basic Services shall be         CM/GC Design Coordination Meetings,          Site Visits and         Building Official visit.  Design Professional represents to the Owner that the amount of Site Visits are adequate to perform all the obligations required of him by this Contract, including those services and inspections that are normally required of the Building Official.  Additional Site Visits shall be performed in accordance with Exhibit A.


6.  	APPROVAL OF CONSTRUCTION DOCUMENTS.  When the design is completed with all review comments incorporated, the Design Professional shall furnish two complete sets of Construction Documents including plans and specifications to the Owner and shall furnish one set to the Using Agency.  The Design Professional must wait to receive the written approval of the Owner.

[bookmark: Text24]
7.  	SCHEDULE.  The Design Professional shall provide the services required by this Contract in conformance with the approved Preliminary Design and Construction Schedule. The Design Professional agrees to complete the Construction Documents not later than          calendar days following execution of this Contract.

8.	REPRESENTATIONS.  The Design Professional represents the following:
	a.	It is an organization of professionals experienced in the type of services the Owner is engaging the Design Professional to perform;
	b.	It is authorized and licensed to provide professional services in the State of Georgia;
	c.	It is qualified, willing, and able to perform professional services for the Project;
	d.	It has the expertise and ability to provide professional services that will meet the Owner's objectives and requirements; and 
	e.	It has the expertise to comply with the requirements of all governmental, public, and quasi-public authorities and agencies having jurisdiction over the Project.


9.	CERTIFICATES.  By executing this Contract, the Design Professional agrees that it has reviewed the certificates required by the Design Professional Services Requirements and the Construction Documents, which it must execute with reference to this Project.  The Owner and Design Professional agree that the required certifications do not require knowledge, services, or responsibilities that are beyond the scope of this Contract.


10.	BUILDING OFFICIAL.  The Owner and Design Professional acknowledge that there is no state building official other than for Life Safety, Elevator, Building Accessibility, and Fire Safety rules, regulations, and codes.  The Design Professional is the Building Official for the Project.  (See Paragraph 1.2.4.12.)


11.	PREDESIGN STUDY.  The Design Professional shall not proceed with the performance of any professional services until he shall have received from the Owner a copy of the Predesign Study or Program that has been approved by the Office of Planning and Budget, State of Georgia.


12.  	ENTIRE CONTRACT.  The Design Professional Services Requirements and all Exhibits are incorporated into and made a part of this Contract by reference.  This Contract represents the entire and integrated Contract between the Owner and the Design Professional and supersedes all prior negotiations, representations or contracts, either written or oral.  This Contract may be amended only by written instrument signed by both the Owner and the Design Professional.



[SIGNATURES ON NEXT PAGE]



IN WITNESS WHEREOF the parties hereto, by their duly authorized representatives, have executed this Contract the day and year first written above. 

[bookmark: Text25]DESIGN PROFESSIONAL:		DP FIRM NAME			

ATTEST:      

                                                                			By: 	______________________________ 

________________________________, Secretary		______________________________, President
(PRINT NAME)							(PRINT NAME)

SEAL  (OVER SIGNATURE)




APPROVED:  Using Agency	OWNER:	BOARD OF REGENTS OF THE
								UNIVERSITY SYSTEM OF GEORGIA


BY:						 		BY:						
[bookmark: Text26]	INSTITUTION PRESIDENT NAME, PRESIDENT			LINDA M. DANIELS
[bookmark: Text27]	INSTITUTION NAME						VICE CHANCELLOR FOR FACILITIES


WITNESS:  		WITNESS:						
								SHEREE WILDER SRADER
								DIRECTOR OF CONTRACTS & SERVICES
	    (PRINT NAME / TITLE)					 
 (
Note to Preparer 
 Remove this information box prior to award of contract.
The following Exhibit forms 
MUST
 be completed and/or issued with the award of the contract:
Exhibit A (if any)
Exhibit B
Exhibit C 
Exhibit D
Exhibit E
Exhibit M
Exhibit N (if any)
Exhibit O
)




1. Design Professional Services Requirements

2.  Exhibits.	Exhibit A	List and Description of Additional Services
	Exhibit B	Schedule of Hourly Rates 
	Exhibit C	The Owner’s Predesign Study or Program
	Exhibit D	Preliminary Design and Construction Schedule
	Exhibit E	Construction Contract General Conditions
	Exhibit F	Statements of Probable Construction Cost Format
	Exhibit G	Site Memorandum
	Exhibit H	Summary of Project Deliverables
	Exhibit I	Advice on Construction Progress
Exhibit J	Certificate of Material Completion
Exhibit K	Certificate of Final Completion
Exhibit K	Capital Asset Accounting
Exhibit M	The Design Professional’s Key Personnel and Consultants
Exhibit N	Scopes of Additional Services
Exhibit O	Anticipated Meetings and Site Visits


DESIGN PROFESSIONAL SERVICES CONTRACT

CONTRACT  4
DESIGN PROFESSIONAL SERVICES REQUIREMENTS  (CM/GC)		INSERT PROJECT NUMBER (INSERT INSTITUTION ACRONYM)
VERSION 05/10/2006		INSERT CONTRACT EFFECTIVE DATE



TABLE OF CONTENTS


i	
DESIGN PROFESSIONAL SERVICES REQUIREMENTS                   
VERSION 05/10/2006
EXHIBIT A – LIST AND DESCRIPTION OF ADDITIONAL SERVICES

Additional Services shall be provided only upon prior written authorization by the Owner and shall be paid for by the Owner as provided in this Exhibit. The descriptions or scope of work of the Additional Services included in this Contract at Contract execution are to be included on this Exhibit A, or if appropriate, on Exhibit H or following exhibits.  Additional Services added after Contract execution, if any shall be added by Contract amendment. 

Note 1: An Additional Service may include services in both the design and the construction contract administration phases. Each blank should be filled with one of the following three choices: (i) “Included,” for a service included within the Basic Design Services Fee or Basic CM/GC Contract Administration Services Fee; (ii) lump sum a dollar amount for an agreed Additional Service not included in the Basic Design Services Fee or Basic CM/GC Contract Administration Services Fee; or (iii) “N/A” for a service not included in the Contract.  Each dollar amount must be followed by an indication whether it is a fixed price lump sum (FP) or a guaranteed maximum price (GMP).  Allowable reimbursable expenses for the selected Additional Services shall be included in the description of scope of work description.  Reimbursable expenses are additional to a fixed price lump sum fee, but are included within a GMP. 

Note 2: In the event the actual construction of the Project is not commenced, no Additional Services related to CM/GC Contract Administration shall be incurred and a written modification to this Contract should be put into place. 


 (
Note to Preparer 
 Remove this information box prior to award of contract.
Using the format to the left, list the effort in Design and/or Contract Administration and a description of the additional service.
  If there is no additional service, 
indicate
 
:
“
None at time of contract execution.
”
)
ADDITIONAL SERVICES.

DESIGN		CONTRACT		DESCRIPTION
		ADMINISTRATION

		           		


				Subtotals




			GRAND TOTAL OF ALL FIXED PRICE AND GUARANTEED MAXIMUM PRICE AMOUNTS FOR ADDITIONAL SERVICE FEES SELECTED AT CONTRACT EXECUTION

Unit Price for CM/GC Design Coordination Meetings:      	___________	per Design Team Member

Unit Prices for Additional Site Visits:
		Architect
		Civil Engineer
		Structural Engineer
		Mechanical Engineer
		Electrical Engineer
		Landscape Design Professional
		Building Official
		Other



EXHIBITS
EXHIBIT A – LIST AND DESCRIPTION OF ADDITIONAL SERVICES

A - 1
DESIGN PROFESSIONAL SERVICES REQUIREMENTS  (CM/GC)   
VERSION 05/10/2006

EXHIBIT B – SCHEDULE OF HOURLY RATES


The hourly rates to be included in the invoices of the Design Professional shall be as follows.

1. For Senior Principal – at a rate of 	 per hour.

2. For Principal – at a rate of  	 per hour.

3. For Project Architect/Engineer – at a rate of  	 per hour.

4. For Staff Senior Architect/Staff Senior Engineer – at a rate of  	   per hour.

5. For Staff Intern Architect/Junior Engineer at a rate of  	     per hour.

6. For CADD draftsman – at a rate of  	 per hour.

7. For Specifications Writer – at a rate of  	          per hour. 

8. For Administrative Support – at a rate of  	 per hour.

9. For Construction Inspector – at a rate of  	 per hour.					

These hourly rates may be adjustable annually on the anniversary date of this Contract subject to the customary salary policies of the Design Team member firms and the approval of the Owner.



EXHIBITS
EXHIBIT B – SCHEDULE OF HOURLY RATES


B – 1
DESIGN PROFESSIONAL SERVICES REQUIREMENTS   (CM/GC)  
VERSION 05/10/2006


EXHIBIT C – THE OWNER’S PREDESIGN STUDY OR PROGRAM 


[See ATTACHED]













EXHIBITS
EXHIBIT C – OWNER’S PREDESIGN STUDY OR PROGRAM

C - 1
DESIGN PROFESSIONAL SERVICES REQUIREMENTS  (CM/GC)
VERSION 05/10/2006


EXHIBIT D – PRELIMINARY DESIGN AND CONSTRUCTION SCHEDULE



[See ATTACHED]



EXHIBITS
EXHIBIT D – PRELIMINARY DESIGN AND CONSTRUCTION SCHEDULE

D - 1
DESIGN PROFESSIONAL SERVICES REQUIREMENTS  (CM/GC)
VERSION 05/10/ 2006


EXHIBIT E – CM/GC CONTRACT GENERAL REQUIREMENTS



[See ATTACHED]





EXHIBITS
EXHIBIT E – CM/GC CONTRACT GENERAL REQUIREMENTS

E - 1
DESIGN PROFESSIONAL SERVICES REQUIREMENTS   (CM/GC)
VERSION 05/10/2006

EXHIBIT F – STATEMENT OF PROBABLE CONSTRUCTION COST FORMAT

 (
CSI UNIFORMAT™ COST CLASSIFICATION
)INSTRUCTIONS:
[image: ]
1. All Statements of Probable Construction Cost shall be provided using the Construction Specifications Institute (CSI) UniFormat™ classification of construction systems and assemblies.  The terms systems and assemblies refer to physical parts of building projects with particular design solutions.  Note, not all Classes or Subclasses may be used for a given project.

2. Statements of Probable Construction Cost shall be coordinated and consistent with project descriptions, plans, drawings, and specifications at the time the statement is prepared.

3. Statements of Probable Construction Cost shall be provided in a spreadsheet format.  For each element in the Statement of Probable Construction Cost the information provided shall include:

· Description,
· Quantity, 
· Unit of measurement,
· Unit cost or rate, and 
· Cost

4.  Lump sum costs for items are not acceptable.  Assumptions (e.g., type, quantity, etc.) used to estimate costs for undeveloped design details must be documented.	

5. When CM/GC Contract contains more than one building or type of work (e.g., new construction, renovation, addition, etc.) Statements of Probable Construction Cost shall be prepared and summarized for each.

6.  For Concept Design Studies, the Statement of Probable Construction Cost should be prepared at Level 1 detail.  For Schematic Design and Design Development phases, Statements of Probable Construction Cost should be at Level 2. For Construction Documents Statements of Probable Construction Cost should be at Level 3, or greater, detail.   

7.  If the Design Professional proposes to use a different, but similar, format to the UniFormat™ cost structure providing a comparable level of detail, the Design Professional shall submit the proposed structure to the Owner for written approval prior to its use.	


Capital Cost Accounting:  For purposes of proper capital asset reporting, the Design Professional shall include the following summary with each Statement of Probable Construction Cost.

PROBABLE CAPITAL COST SUMMARY:

The following cost estimates shall be included in the final Statement of Probable Construction Cost for the purposes of planning for capital asset accounting pursuant to the GASB 34 Accounting Statement:


1.	BUILDING AND BUILDING IMPROVEMENTS: * 	$ _____________________________________

2.	INFRASTRUCTURE: **   	$ _____________________________________

3.	FF&E TO BE SUPPLIED BY CM/GC: *** 	$ _____________________________________

			=====================================

		TOTAL PROBABLE COST:	$ _____________________________________


Notes:

*	1.	Building and Building Improvements:  Include totals from CSI Categories/Major Groups A, B, C, D, F, G (only costs inside 5 feet of building footprint) and Z.

**	2.	Infrastructure:  Include totals from CSI Categories/Major Groups G (only costs outside 5 feet of building footprint); including relevant portions of G-10, G-2040, G-30 and G-40.  It is anticipated that all of G-2010, 2020, 2030, 2050, 3010, 3020,3030, 4020, and 9010 would be considered Infrastructure.

***	3.	Fixtures and Furnishings (Including Equipment): Include totals from CSI Category/Major Group E.

Upon completion of the project, the CM/GC will be certifying actual capital costs in a similar manner, following the cost breakdowns specified in the General Requirements for the CM/GC’s periodical estimates.  The Design Professional, in reviewing the CM/GC’s Final Certification for Capital Cost Accounting, should refer to its final Statement of Probable Cost in making the Design Professional’s certification (See Exhibit K herein).  The Design Professional should review change orders issued during the construction administration phase as they will have an effect upon the final certification, depending upon the allocation of costs in the change order.

Required Certifications on the Statement of Probable Construction Cost:

	1.	I certify that I have examined the Predesign Study (or Program) as furnished to me by the Using Agency for this Project. 

	2.	I certify to the best of my knowledge, information and belief that the Probable Construction Cost furnished herein covers all work to be drawn, specified and constructed under the Predesign Study (or Program.)

	3.	I certify to the best of my knowledge, information and belief that, as to the Statement of Probable Construction Cost furnished herein, all construction work necessary for the completion of the Project for occupancy is included.

	4.	I certify to the best of my knowledge, information and belief that there is no work included in this Statement of Probable Construction Cost furnished herein which is beyond the scope of this Project as defined by the Predesign Study (or Program) referred to in Paragraph 1 of this certificate.

 	5.	certify that to the best of my knowledge, information and belief that:

			(a)	The total sum area in square feet of this Project computed in accordance with the criteria in Exhibit F of the Design Professional Contract, per the attached computations, is 				.
			(b)	The total cubage of this project, per attached computations, is ___________	.
			(c)	The estimated cost per square foot based on the anticipated low base price (or anticipated initial GMP Change Order) for a turn key job is, $		
			(d)	The estimated cost per cubic foot based on the anticipated low base price (or anticipated initial GMP Change Order) for a turn key job, is $			.
			(e)	The separate estimated cost of grading site, per attached detailed breakdown or engineering figure, in compliance with the Site Memorandum, is $		.
			(f)	The time required for completion of construction is estimated to be 		 calendar days form the date of commencement of work.

	6.	Subsurface Investigations.  The Design Professional certifies he has a report on file from a competent geotechnical engineer or competent independent testing laboratory, the said report being signed by a registered geotechnical engineer, in which the Design Professional has been furnished with both the Stage One and the Stage Two Statements as prescribed in the Site Memorandum (see Exhibit G), according to which the Design Professional advises the Owner that the following quantity of rock will probably be encountered:
							

	The Design Professional estimates that the cost of removing the above quantity of rock will be approximately
$			.
		
The Design Professional further advises that this amount has been included in the Statement of Probable Construction Cost and that the Design Professional, if applicable, has included unit prices for removal in the Supplementary General Requirements to the CM/GC Contract. Accordingly the Design Professional notifies the Owner of the following conditions below the surface of the ground which are at variance to the conditions indicated by the drawings and specifications or which may subsequently require adjustments in the contract price:
	(a)	Investigations as reported by registered geotechnical engineer indicate the existence of springs or ground water. 				(YES)  (NO)   
	(b)	Investigations as reported by registered geotechnical engineer indicate the existence of unsatisfactory soil conditions for foundations. (YES)  (NO)   
	(c)	Investigations as reported by registered geotechnical engineer indicate the existence of a filled area. 							(YES)  (NO)
	(d)	Investigations as reported by registered geotechnical engineer indicate the necessity of installing caissons.  					(YES)  (NO)   
	(e)	Investigations as reported by registered geotechnical engineer indicate the necessity of obtaining additional fill materials.  			(YES)  (NO)   
	(f)	Investigations as reported by registered geotechnical engineer indicate the necessity of requiring piles or other deep foundations.  		(YES)  (NO)   	
	(g)	Investigations as reported by registered geotechnical engineer indicate the existence of other conditions on a separate sheet. 		(YES)  (NO)   

I certify to the best of my knowledge, information and belief that the Probable Construction Cost is current with the date of execution entered herein below.

Witness my hand this 		 day of 						, 20		.

							
								Design Professional



EXHIBITS
EXHIBIT F – STATEMENTS OF PROBABLE CONSTRUCTION COST FORMAT

F - 3
DESIGN PROFESSIONAL SERVICES REQUIREMENTS   (CM/GC)
VERSION 05/10/2006


EXHIBIT G – SITE MEMORANDUM


1.	SITE INVESTIGATIONS.

(a)	Plat of Boundary‑Line Survey.  The Design Professional shall not undertake the preparation of plans and specifications until he has in its possession a plat of boundary‑line survey furnished to him by the Using Agency or the Owner.  In the design of the work, the Design Professional must take into consideration all easements, rights‑of‑way covenants that run with the land, and any U. S. Government "controls" that are referred to on the plat of boundary-line survey.

THE DESIGN PROFESSIONAL WILL DESIGN NO WORK EXTENDING BEYOND THE BOUNDARIES SHOWN ON THE PLAT OF BOUNDARY-LINE SURVEY WITHOUT WRITTEN CONSENT OF THE OWNER IN ADVANCE.

(b)	Plat of Survey of Site Conditions.  The Design Professional shall obtain a complete and accurate survey of site conditions.  Said survey must give the grades and lines of streets, pavements, and adjoining properties, contours of the Site, and full information as to sewer, water, gas, electrical service, telephone service, and any other utilities.  The survey may include existing vegetation at the option of the Using Agency.  The Design Professional must not rely upon as-built documents of existing structures for fulfillment of its contractual obligations to obtain the plat of survey of site conditions.

The plat of survey of site conditions shall be dated and must bear the signature, seal, and registration number of the person who made the survey.  In addition, a certificate exactly in the following words must appear on the plat of survey of site conditions:

CERTIFICATE OF SURVEYOR
PLAT OF SURVEY OF SITE CONDITIONS

I certify that this plat is correct, that it gives a true representation of the conditions of the property, that all building improvements and objects are shown to scale at actual locations on the property, and that it gives a complete delineation of the grades and the lines of streets, pavements, and adjoining properties, contours of the site, and full information as to sewer, water, gas, electrical service, telephone lines, and other utilities.  I certify further that I have examined maps filed pursuant to Ga. Laws 1969, pp. 50, et. seq., as amended, and that all gas lines shown on the site or on adjoining property within one thousand feet outside the boundary of the site as of the date of my examination, [insert date], are delineated on the aforesaid plat.  I certify further that all electric power lines carrying in excess of 750 volts and located on the site or within 300 feet outside the boundary of the site as of the date of this certificate are delineated on the aforesaid plat.

In the event that any grading or site work is proposed to be done by any party or agency other than the Contractor who will construct the Project, the work must have been completed prior to obtaining (1) the Plat of Survey of Building Site Conditions and (2) the report of subsurface investigations.  This is because it is indispensable that the Proposal Documents show topography and all other site conditions in strict conformity to the physical state of the site and any existing work at the time proposers will submit their proposals.

(c)	Report on Subsurface Conditions.  A report on subsurface investigations shall be obtained for all sites unless the work is limited to remodeling of, or construction of betterments to, the interior of an existing structure.  The Design Professional must coordinate the work of the structural engineer and the geotechnical engineer, as well as any testing laboratory pertaining to the scope of the investigations that these experts recommend in order to complete these documents.  The geotechnical engineer should prepare the report on subsurface conditions.  In general, the report should cover a test boring program, seismic exploration (if appropriate), a laboratory testing program, and electrical resistivity testing.  After the initial results of the subsurface report (Stage One Statement) are complete, the structural engineer should complete the preliminary design of the foundations and subsurface structures.  This design should be provided to the geotechnical engineer, who shall then conduct such additional subsurface investigations as the geotechnical engineer shall deem appropriate.  Upon completion of the Stage One Statement, the structural engineer shall make such changes to the structural design as the structural engineer deems appropriate, subject to the approval of the Design Professional.

2.	INCLUSION OF SUBSURFACE DATA IN PROPOSAL PACKAGES.  When the Design Professional is on notice regarding unsuitable fill or rock, the Design Professional should give immediate notice in writing to the Using Agency and Owner.  The Design Professional should include as a separate line item in its Statement of Probable Construction Cost the cost to remove and replace the fill or rock, and should make provisions in the Contract for the CM/gc to include in its base price an amount to remove the estimated quantities.  The unit prices established should be based upon the Design Professional’s experience in the area and verified by communicating with local contractors.  The Design Professional should also compute, to the best of its professional abilities and judgment, the amount of unsuitable conditions probable to be found, and obtain from the geotechnical engineer the following opinion:

Based upon an analysis of test borings made at the site in a reasonable number to permit the forming of a judgment and resolving doubtful signs of rock in favor of the assumption that all signs of rock represent actual conditions, it is (my) (our) opinion and best judgment that the following quantity of rock will be encountered: [amount to be inserted by registered geotechnical engineer].

The Design Professional must include language in the Supplementary General Conditions putting the proposer on notice of the existence of such unsuitable conditions.  The following is sample language that should normally be used when the Design Professional has knowledge of unsuitable subsurface conditions:

UNSUITABLE FILL

Proposers are to include in the base price the cost of excavating ______ cubic yards of unsuitable fill material.  Payment will be made for all unsuitable fill material in excess of ________ cubic yards at the net unit price of ___________ per cubic yard, which includes all overhead and profit.  In the event that it is necessary to excavate less than ______ cubic yards of unsuitable fill material, the Owner will take a credit of _________ per cubic yard.  The unit price of _______ per cubic yard shall include the excavation, haul off, and disposal of all unsuitable fill material.  The Design Professional shall be responsible for calculating the amount of all unsuitable fill material removed.  Measurement of unsuitable fill material shall be calculated on the basis of in-place compacted fill material and not expanded hauled fill material.

Proposers are to include in the base price the cost of importing _____ cubic yards of additional fill material to the site.  Payment will be made for all fill material in excess of ________ cubic yards at the net unit price of ___________ per cubic yard, which includes all overhead and profit.  In the event it is necessary to haul in less than ______ cubic yards of fill material, the Owner will take a credit of _________ per cubic yard.  The unit price of _______ per cubic yard shall include the haul in, placement, and compaction of fill material in accordance with the project specifications for fill material.  The Design Professional shall be responsible for calculating the amount of all fill material brought to the site.  Measurement of cubic yards of fill material or excavation shall be calculated using compacted in-place fill material and not expanded hauled fill material.

The following is sample language for rock:

ROCK

Proposers are to include in the base price the cost of excavating ______ cubic yards of [RIPPABLE] [MASS] [TRENCH] [CAISSON] rock.  Payment will be made for all [RIPPABLE] [MASS] [TRENCH] [CAISSON] rock in excess of ________ cubic yards at the net unit price of ___________ per cubic yard, which includes all overhead and profit.  In the event it is necessary to excavate less than ______ cubic yards of [RIPPABLE] [MASS] [TRENCH] [CAISSON] rock, the Owner will take a credit of _________ per cubic yard.  The unit price of _______ per cubic yard shall include the excavation, haul off, and disposal of all [RIPPABLE] [MASS] [TRENCH] [CAISSON] rock, as indicated in the Contract Documents, and replacement with earth as required by {INSERT SPECIFIC SPECIFICATION SECTION} of the specifications and compacted as required by {INSERT SPECIFIC SPECIFICATION SECTION} of the specifications.  The Design Professional shall be responsible for calculating the amount of all [RIPPABLE] [MASS] [TRENCH] [CAISSON] rock removed.  Measurement of [RIPPABLE] [MASS] [TRENCH] [CAISSON] rock shall be calculated on the basis of in-place compacted material and not expanded hauled material.  The Contractor agrees to be bound by the Design Professional’s determination of the quantity of all rock removed.

3. 	STAGE ONE AND STAGE TWO STATEMENTS.

(a)	Stage One Statement of Geotechnical Engineer:

I, the undersigned registered geotechnical engineer, have made a visual inspection and subsurface investigation at the project site and, based upon my analysis of (i) soil and test borings, (ii) geophysical observations and testing, (iii) surveys, and (iv) electrical resistivity tests made as I deemed necessary in my professional judgment to be suitable or advisable to the end that all subsurface conditions that might necessitate redesign or Change Orders during construction if not taken into consideration in the design of the work or provided for in the Proposal Documents, I find that:

(1)	The following quantity of rock will be encountered: 			;
(2)	Unsuitable soil conditions for foundations will (not) be encountered;
(3)	Springs or ground water will (not) be encountered;
(4)	Fill areas will (not) be encountered and additional fill material will (not) be required;
(5)	Deep foundations may (not) be necessary and the type of foundation recommended is 					;
(6)	That there is (not) suitable material elsewhere on the site to be cut and filled to remedy unsuitable subsurface conditions; and
(7)	There are other unsatisfactory site conditions as follows:  [None or list].

(b)	Stage Two Statement of Geotechnical Engineer:  After the foundation design, including the fixed locations of trenches, ditches, caissons, etc, has been completed and provided to the geotechnical engineer, the geotechnical engineer should complete such further tests and analysis and reporting as he deems necessary and shall furnish the following statement:

I, the undersigned registered geotechnical engineer, have made a visual inspection and subsurface investigation at the project site, and have been furnished with the architectural and engineering site plan dated ____________, a plumbing site plan dated ____________, an electrical site plan dated ____________, and a transmittal letter dated ____________ informing me that the aforesaid plans (a) encompass and (b) delineate the final fixed locations of all areas in which (1) trenches, (2) ditches, (3) excavations, (4) foundations, (5) elevator shafts, and (6) water wells and drainage structures will be dug, excavated, or drilled to receive new utilities or new work for the project.  I hereby confirm that I have made such further subsurface analyses as are necessary in my professional judgment and have supplemented and revised my Stage One certification based upon my analysis of (i) soil and test borings, (ii) geophysical observations and testing, (iii) geotechnical surveys, (iv) electrical resistivity imaging, profiling, and sounding, (v) ground penetrating radar, (vi) seismic refraction and reflection testing, etc., made as I deemed necessary in my professional judgment to be suitable or advisable.  I find that all subsurface conditions have been investigated that might necessitate redesign or change order during construction (a) if not taken into consideration in the original design of the work and (b) if not provided for in the original Proposal Documents.

4.	SITE MEMORANDUM.  The Site Memorandum of the Design Professional should include the information developed above in a single document reporting the following:
(a)	The Plat of Survey of Building Site Conditions and surveyor’s certifications;
(b)	The Report of Subsurface Conditions;
(c)	The Stage One and Stage Two Statements and certifications of the Geotechnical Engineer
(d)	The applicable Supplementary General Conditions, including unit prices and estimated quantities; 
(e)	A current Statement of Probable Construction Cost; and
(f)	The following certification:

I hereby certify, to the best of my professional skill, knowledge, information, and belief that the above plats, reports, Statements and certifications of consulting professionals are accurate, and that the unit prices and estimated quantities are my present opinion as to the costs probable to be incurred in the construction of the project pursuant to the design, drawings and specifications.

					
Design Professional Signature and Seal
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EXHIBIT H – SUMMARY OF PROJECT DELIVERABLES

NOTE: to the extent any deliverables have been added since the end of the joint work sessions in the Fall of 2003 these need to be listed and coordinated with any existing or necessary cross-referencing

SUMMARY OF DESIGN PHASE DELIVERABLES.

· A Preliminary Design and Construction Schedule including major milestones (prepared jointly with the Owner and attached as Exhibit D) (Section 1, Part 1, 1.1.1.4)
· A Professional Liability (Errors and Omissions) Insurance  and certificate (Section 1, Part 1, 1.1.5.1)
· Supplementary Conditions based on specimens provided by the Owner certificate (Section 1, Part 1, 1.1.6.3.12)
· Notice of Change in Business Form, including tax identification number, if appropriate (Section 1, Part 1, 1.1.2.5)   
· The Stage 1 and Stage 2 Statement set forth in the Site Memorandum (Section 1, Part 2, 1.2.4.11)
· Design Coordination Meetings with CM/GC  (Section 1, Part 1, 1.1.6.3.3, Section 2, Part 2, 2.1.10.1)
· Meetings Minutes (Section 2, Part 1, 2.1.1.2)
· Statements of Probable Construction Cost (Section 2, Part 1, 2.1.1.4.1 and Exhibit F)
· Notice(s) that the probable cost of construction of Project will potentially exceed the Construction Cost Limitation or GMP Cost Limitation (to Owner and to the (Using Agency) (Section 2, Part 1, 2.1.1.4.3 and 2.1.1.5) 
· Notice of the amount of money required to budget for the purpose of complying with the Site Memorandum and a Statement of Probable Construction Cost (as a part of the next submittal) (Section 2, Part 1, 2.1.3.3)
· Concept Design Studies and a Statement of Probable Construction Cost (Section 2, Part 1, 2.1.4.1)
· Schematic Design Documents (drawings and outline specifications) (Section 2, Part 1, 2.1.4.2)
· A Site Analysis (in conjunction with the Site Memorandum) (Section 2, Part 1, 2.1.4.3)
· An updated Design and Construction Schedule (Section 2, Part 1, 2.1.4.4)
· Design Development Documents (drawings and outline specifications) (Section 2, Part 1, 2.1.5)
· Perspective illustrations, physical models and 3-D computer models as required by Owner (Section 2, Part 1, 2.1.5.1)
· Submit documents to State Fire Marshal for initial code compliance review (Section 2, Part 1, 2.1.5.3)
· A Design Development Statement of Probable Construction Cost (Section 2, Part 1, 2.1.5.4) 
· An updated Design and Construction Schedule (Section 2, Part 1, 2.1.5.4)
· Construction Documents (plot plan, working drawings, specifications, proposal information, General Requirements, and Supplementary Conditions) (Section 2, Part 1, 2.1.6)
· An initial sealed Site Plan to effectuate land disturbance and storm water management permitting (Section 2, Part 1, paragraph 2.1.3.4)
· Documents required for building inspection agencies (Section 2, Part 1, 2.1.6.1)
· Two sets of plans and specifications to the Owner and one set to the Using Agency for written approval (Design Professional Services Contract, Page 2, Item 6)
· Twenty-five (25) sets of completed Contract Documents (working drawings and Project Manual) and one set of reproducible background floor and reflected ceiling plan drawings (to the CM/GC) (Section 2, Part 1, 2.1.2.8) 
· Recommended daily amounts for liquidated damages and to compensate the CM/GC for time dependent costs associated with approved extensions of time (Section 2, Part 1, 2.1.8.1)
· Qualifications for qualifying prospective proposers (Section 2, Part 1, 2.1.8.2) 
· Evaluations of prospective proposers responding through a competitive qualifications process (Section 2, Part 1, 2.1.8.2)
· A list of prospective proposers (Section 2, Part 1, 2.1.8.2)
· An attendance roster of firms attending any mandatory pre-proposal meeting (Section 2, Part 1 2.1.8.2) 
· A list of the plan holders of record as of the date set for receiving proposals (Section 2, Part 1, 2.1.8.2)


· Provide Construction Procurement Services  (Section 2, Part 1, 2.1.9)
· Draft Request for Qualifications  (Section 2, Part 1,  2.1.9.1)
· Develop the Request for Proposals (Section 2, Part 1, 2.1.9.3)
· Develop shortlist of proposers (Section 2, Part 1, 2.1.9.2)
· Develop evaluation criteria for proposers (Section 2, Part 1, 2.1.9.4)
· Proposal Documents to prospective proposers (Section 2, Part 1, 2.1.9.5.1)
· Addenda to the Proposal Documents (Section 2, Part 1, 2.1.9.5.2)
· Conduct Pre-Proposal Meeting  (Section 2, Part 1, 2.1.9.5.3)
· Determine and revise Contract Time, daily rates for Liquidated Damages and Time Dependent Overhead Costs, unit prices, and other units or percentages required by the Contract Documents (Section 2, Part 1, 2.1.9.5.3)
· Respond to questions and issue clarifications or addenda to all holders of Proposal Documents (Section 2, Part 1, 2.1.9.5.4)
· Schedule and coordinate “kick off” meeting with selected CM/GC (Section 2, Part 1, 2.1.9.7)
· Other deliverables required as a result of an amendment to this Contract.

SUMMARY OF PRECONSTRUCTION SERVICES DELIVERABLES.

· CM/GC Design Coordination Meetings (Section 2, Part 1, 2.1.10.1)
· Meet Coordination objectives (Section 2, Part 1, 2.1.10.2)
· Develop Project Schedule with CM/GC (Section 2, Part 1, 2.1.10.3)
· Review and evaluate changes prior to establishment of GMP (Section 2, Part 1, 2.1.10.4)

SUMMARY OF CONSTRUCTION CONTRACT ADMINISTRATION DELIVERABLES.

· The Design Professional shall submit, for review and approval of the Owner, a schedule of anticipated site visits, for each design discipline  (Section 2, Part 2, 2.2.1.4)
· Provide basic office services (Section 2, Part 2, 2.2.2)
· Provide basic field services (Section 2, Part 2, 2.2.3, 2.2.3.1)
· Monthly (at a minimum) written reports on progress and condition of the Work (Section 2, Part 2, 2.2.3.2)
· Construction Progress Meeting Minutes (Section 2, Part 2, 2.2.3.2) 
· Upon the Owner’s request, copies of consultant contracts (Section 2, Part 2, 2.2.3.3)
· Develop component change orders (Section 2, Part 2, 2.2.4)
· Develop framework for GMP change order (Section 2, Part 2, 2.2.5)
· Process GMP change order (Section 2, Part 2, 2.2.6)
· Responses to CM/GC Requests for Information (Section 2, Part 2, 2.2.8.1)
· Supplemental Drawings, as required (Section 2, Part 2, 2.2.8.2)
· Interpretations (Section 2, Part 2, 2.2.8.3)
· Decisions concerning issues, claims, and complaints (Section 2, Part 2,2.2.8.4)
· Notice(s) of site visits not on the schedule established under Paragraph 2.2.1.3 above (Section 2, Part 2, 2.2.9.1)
· Notices of Non-Compliant Work and schedule deviation, as required (Section 2, Part 2, 2.2.9.1 and 2.2.9.2)
· Stop work orders, as required (Section 2, Part 2, 2.2.9.1)
· Certification of the CM/GC's Applications and Certificates for Payment (Section 2, Part 1, 2.2.10)
· Written notice to the CM/GC of rejections of certificates for payment, as required (Section 2, Part 1, 2.2.10.1)
· Lien waivers obtained from the CM/GC, when requested by the Owner (Section 2, Part 1, 2.2.10.1)
· Establish with CM/GC submittal schedule and review submittals (Section 2, Part 2, 2.2.11)
· Change Orders to the CM/GC Contract, as conditions warrant (Section 2, Part 1, 2.2.12)
· Inspect for and issue Certificate of Material Completion (Section 2, Part 2, 2.2.13.1; Exhibit J)
· Certificate of Final Completion, including the Final Punch List (Section 2, Part 2, 2.2.13.3; Exhibit K)
· Process Final Payment (See CM/GC General requirements for Statutory Affidavit, the Non-Influence Affidavit and supporting documentation, obtained from the CM/GC)  (Section 2, Part 2, 2.2.13.4)
· Record Drawings, reflecting all changes caused by addenda, field changes, change orders or observed changes by the Design Professional, the CM/GC or the subcontractor(s) (Section 2, Part 2, 2.2.14.1)
· One each full-size reproducible documents
· Three each full-size blue or black line prints
· Electronic media (CD-ROM including CADD) files 
· Three bound sets of specifications, complete with all addenda and authorized change orders and the following sets of Contract drawings (Section 2, Part 2, 2.2.14.1)
· Additional sets of Record Drawings and specifications, as an Additional Service (Section 2, Part 2, 2.2.14.1)
· Project equipment and systems O&M manuals provided by the CM/GC (Section 2, Part 2, 2.2.14.2)
· Certificate of Costs for Capital Asset Accounting (Section 2, Part 2, 2.2.14.3 and Exhibit K)
· Additional design and construction administrative services as required (Section 3, Parts 2 and 1, and Exhibit A)
· Monthly invoices for Basic Services, Additional Services (lump sum and hourly) and Reimbursable Services, supported by substantiating back up documentation as required (Section 4, Part 1, 4.1.4)
· Advice on Construction Progress with each contractor application for payment (Section 2. Part 2, 2.2.10.4 and Exhibit I)
· Other deliverables required as a result of an amendment to this Contract.
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EXHIBIT I – ADVICE ON CONSTRUCTION PROGRESS
(To be attached to Every Periodical Estimate and Change Order for Requesting an Extension of Time)


Date: ____________________________________


To:  	_______________________________________ (Owner)

and
_______________________________________ (CM/GC)


Advice on Construction Progress For:

Periodical Estimate No.  _____________________________________________

Project No. _______, Project Name:  _____________________________________________
           at ______________________________________________________ 


1.	Original Contract Time:			_____________ consecutive calendar days.

2.	Original Material Completion and Occupancy Date:	______________________.

3.	Extensions of Contract Time through Change Order No. ____ :	__________ calendar days (aggregate).

4.	Revised Material Completion and Occupancy Date:	______________________ 

5.	The most recent amended Construction Progress Schedule is dated:  ______________________ .

6.	The date, as of this Advice. to use in reading the most recent Construction Progress Schedule, after accounting for the applicable approved extensions of Contract Time, is _________________________ . 

7.	The current percentage of Work complete (Original Contract and Change Order Work, excluding stored materials) from this Periodical Estimate and Advice is:   _________________ %.

8.	The CM/GC is ___________ % [ahead] [behind] schedule.

9.	The adjusted Contract Price through Change order No. _____ is $ _______________________.

10.	A revised Construction Progress Schedule [is] [is not] being prepared by the CM/GC as of the date of this Advice.




Design Professional 	                                                                          		Date:  _____________________


By: _______________________________________
		(Signature)
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EXHIBIT J

CERTIFICATE OF MATERIAL COMPLETION

Date:  	

Institution:    	

Project Number:    	 

Project Name:    	
	
Design Professional:  	

The Design Professional issues this Certificate of Material Completion of the Project and certifies as follows:

1.	The above-named project has achieved Material Completion as provided in the Contract Documents on                  , is available for immediate occupancy by the Using Agency, and is accepted by the undersigned under the terms and conditions thereof.

2.	The Contract Price, as amended by Change Order, reduced by the retainage, reduced by Liquidated damages properly assessed, reduced by 200% of the value of both Minor Items and Permitted Incomplete Work on the punchlist, reduced by funds withheld pursuant to Article 4.2.1 or otherwise, and reduced by any established credits to the Owner, as shown on the attached Schedule of Monies retained by Owner, is due and payable pursuant to the terms of the Contract Documents.

3.	The CM/GC has furnished evidence satisfactory to the undersigned that all payrolls, material bills, and other indebtedness connected with the work to this point, except for retainage, have been paid.

4.	A (temporary) certificate of occupancy has been issued by the State Fire Marshal dated                and numbered          .  Said certificate has been delivered to the following person:

Name:  ________________________________________
Address:  ______________________________________


5. 	The punchlist is attached hereto.  The CM/GC shall complete all items on the punchlist and achieve Final Completion not later than 30 days from the date hereof.

6. 	As of this date the following occurs pursuant to the Contract Documents:

	a.	All warranties begin to run from the date Material Completion is achieved.

b.	All utilities become the responsibility of the Using Agency.

c.	The Using Agency is responsible for all insurance for the Project.


This                  day of                                               ,                 .

                                                                   
(Name of Firm)

By:                                                              

Title:                                                         


SCHEDULE OF MONIES RETAINED 
BY OWNER


Retainage:				$_________________________________

Assessed Liquidated Damages:		$_________________________________

Value of punchlist items x 200%:		$_________________________________

Credits to Owner:			$_________________________________

Other monies retained per		$_________________________________
Article 4.2.1 or otherwise

Total Monies Retained:			$_________________________________
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EXHIBIT K

CERTIFICATE OF FINAL COMPLETION


Date:  	
Institution:    	
Project Number:    	 
Project Name:    	
Design Professional:  	

The Design Professional issues this Certificate of Final Completion of the Project and certifies as follows:

1.	The above-named project was fully constructed and completed as provided in the Contract Documents on               and is accepted by the undersigned under the terms and conditions thereof.

2.	The Contract Price, as amended by Change Order and reduced by properly assessed Liquidated Damages, and further reduced by the attached Schedule of Credits to the Owner, is due and payable.

3.	The CM/GC has furnished evidence satisfactory to the undersigned that all payrolls, material bills, and other indebtedness connected with the work have been paid.

4.	A final certificate of occupancy has been issued by the State Fire Marshal dated                and numbered                    .  
Said certificate has been delivered to the following person:

Name:  ________________________________________
Address:  ______________________________________

5.	The total cost of labor, materials, and equipment incorporated in the Project are as provided in the attached FINAL CERTIFICATION OF COSTS FOR CAPITAL ASSET ACCOUNTING.

6.	All tests and inspections provided for in the Contract Documents have been made in the presence of a registered Design Professional or registered engineer, and all work was found to meet said tests and inspections in accordance with plans and specifications. All mechanical systems, equipment, apparatus and controls (plumbing, heating, electrical, water, septic tank and sewerage disposal fields, refrigeration, kitchen equipment, fire alarm, program and public address, etc.) have been found to be in compliance with the Contract Documents, all applicable codes and in safe operation condition. Copies of all tests and certifications are included with the Final Documents.

7.	All work has been installed in such a manner as to comply strictly with all laws, ordinances, codes, rules, and regulations bearing on the conduct of the work as provided in the Contract Documents.

8.	There are no credits due the owner for changes, deviations, omissions, or non-compliances other than as shown on the attached Schedule of Credits.

9.	Record Documents are to be furnished in accordance with the Design Professional Contract.

10.	No work has been certified for payment which was covered prior to consent of the Design Professional.  

11.	Attached is one copy of each bond, guarantee, or warranty as called for in the Contract Documents.

12.	Attached are two copies of each of the two affidavits of CM/GC as called for in the Contract Documents.


13.	With exceptions noted below, there are, to the best of the knowledge and belief of the undersigned, no claims outstanding against the CM/GC arising out of the Contract Documents.


This                  day of                                               ,                 .

                                                                   
(Name of Firm)

By:                                                              

Title:                                                         



SCHEDULE OF CREDITS
TO OWNER



[None]
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EXHIBIT L – CAPITAL ASSET ACCOUNTING

The Design Professional shall have reached a final estimate of probable construction costs prior to completion of the Project, which estimate includes the probable costs in each accounting category required by GASB-34 accounting principles (see Exhibit F above).  During the construction administration phase, each periodical pay application, and each approved Change Order, will have actual cost breakdowns set out by the same capital asset categories.  These will be reflected in the Contractor’s Final Certification of Costs for Capital Asset Accounting, a copy of which is attached hereto.

The Design Professional, in addition to reviewing its final Statement of Probable Construction Cost, is required to add certain specific items of information to its certification of the Contractor’s Final Certification of Costs for Capital Asset Accounting.  In addition to items such as the date of the Certificate of Occupancy, and certain basic information about the Project, the Design Professional is required to assign the Building Occupancy Types, the Building Class of Construction, and the Building Useful Life.

The Building Occupancy Types are determined by reference to the list below.  If a building has more than one occupancy type, indicate the percentage of the building that is used for each Building Occupancy Type.

Building Class of Construction is determined by reference to the chart below, which specifies five classes of construction.  The Design Professional should determine the best class for the Project based upon the best fit for the frame, floor, roof, and wall construction.  If the Project consists of more than one physically separate structure of differing types (each with its own utilities, etc.), then the Design Professional should identify each structure and the class involved.  If the Project is a single integrated complex, then the Design Professional should choose the single class that best fits the project complex.

Once the Building Class of Construction is determined, the Design Professional should, by reference to the Building Useful Life guidelines, determine the appropriate building type and, given the Building Class of Construction, assign an appropriate useful life for the Project.  On the guidelines, use a specific category if available.  If not, use a general category matching the Project.

Building Occupancy Types


	Offices and Legislative Buildings	ISO Code 8
	Colleges and classrooms	ISO Code 25
	Dormitories	ISO Code 4
	Libraries	ISO Code 25
	Warehouse/Storage	ISO Code 6
	Port facilities	ISO Code 27
	Correctional facilities	ISO Code 23
	Hospitals & health care facilities	ISO Code 9
	Parks and recreational facilities	ISO Code 23
	Convention Centers, Exhibition Halls, Arenas, Stadiums	ISO Code 10
	Transportation Maintenance Facilities (DOT)	ISO Code 7
	Armories	ISO Code 12
	Parking Garages	ISO Code 11

Building Classes of Construction

	Class
	Frame
	Floor
	Roof
	Walls
	Applicable
Fire Standard
	DOAS
Type

	A
	Structural steel columns and beams, fireproofed with masonry, concrete, plaster, or other noncombustible material
	Concrete or concrete on steel deck, fireproofed
	Formed concrete, precast slabs, concrete or gypsum on steel deck, fireproofed
	Nonbearing curtain walls, masonry, concrete, metal and glass panels, stone
	
“Fire Resistive”

NFPA 220 Type I or II

SBC Type I or II

IBC Type IA , IB or IIA
	None

	B
	Reinforced concrete columns and beams; fire-resistant construction
	Concrete or concrete on steel deck, fireproofed
	Formed concrete, precast slabs, concrete or gypsum on steel deck, fireproofed
	Nonbearing curtain walls, masonry, concrete, metal and glass panels, stone
	
“Fire Resistive”

NFPA 220 Type I or II

SBC Type I or II

IBC Type IA, IB or IIA 
	Type 4
or
Type 6

	C
	Masonry or concrete load-bearing walls with or without pilasters; masonry or concrete walls with steel, fire retardant treated wood (FRTW) or concrete frame
	Wood or concrete plank on steel floor joists, or concrete slab on grade
	Wood or steel joists with wood or steel deck; concrete plank
	Brick, concrete block, or tile masonry tilt-up, formed concrete, curtain walls
	
“Ordinary”

NFPA 220 Type III

SBC Type V

IBC Type IIIA or IIIB
	Type 2

	D
	Wood or steel studs in bearing wall, wood frame, primarily combustible construction
	Wood or steel floor joists or concrete slab on grade
	Wood or steel joists with wood or steel deck
	Almost any material, generally combustible construction
	
“Frame” and “Heavy Timber’

NFPA 220 Type V & Type IV (Timbers)

SBC Type III or VI

IBC Type IV, VA, VB
	Type 1
Or
Type 7

	S
	Metal bents, columns, girders, purlins, and girts; noncombustible construction

	Steel deck on steel floor joists, or concrete slab on grade
	Steel deck on steel joists
	Metal skin or sandwich panels; generally noncombustible
	
“Non-Combustible”

NFPA 220 Type II

SBC Type IV

IBC Type IIB
	Type 3



Guidelines For
Probable Years of Useful Life by Building Type and Class

	                              Building Type                                                                                    Building Class

	Public Buildings
	A
	B
	C
	D
	S

	Good and excellent libraries
	60
	60
	55
	50
	50

	Average libraries
	55
	55
	50
	45
	45

	Low-cost libraries
	50
	50
	45
	40
	40

	Good and excellent medical offices
	50
	50
	45
	40
	40

	Average and low-cost medical offices
	45
	45
	40
	35
	35

	Good and excellent governmental buildings
	60
	60
	55
	50
	–

	Average and low-cost governmental buildings
	55
	55
	50
	40
	40

	Good and excellent general hospitals
	50
	50
	45
	40
	–

	Average and low-cost general hospitals
	45
	45
	40
	35
	35

	Good and excellent convalescent hospitals
	50
	50
	45
	40
	–

	Average and low-cost convalescent hospitals
	45
	45
	40
	35
	35

	Average and good dispensaries
	–
	–
	35
	30
	30

	Good and excellent fire stations
	50
	50
	45
	40
	40

	Average and low-cost fire stations
	45
	45
	40
	35
	35

	Average and good veterinary hospitals
	45
	45
	40
	35
	35

	Low-cost veterinary hospitals
	–
	–
	35
	30
	30

	
	
	
	
	
	

	Colleges and Universities
	A
	B
	C
	D
	S

	Good and excellent buildings
	60
	60
	50
	45
	45

	Average buildings
	50
	50
	45
	40
	40

	Low cost buildings
	–
	–
	40
	35
	35

	
	
	
	
	
	

	Theaters and Auditoriums
	A
	B
	C
	D
	S

	Excellent auditorium
	55
	55
	50
	45
	–

	Good and average auditorium
	50
	50
	45
	40
	40

	Low-cost auditorium
	–
	–
	40
	35
	35

	Good and excellent theater
	50
	50
	45
	40
	–

	Average and fair theater
	45
	45
	40
	35
	35

	Low-cost and cheap theater
	–
	–
	35
	30
	30

	Good bowling alleys
	–
	–
	40
	35
	35

	Low-cost average bowling alleys
	–
	–
	35
	30
	30

	Good skating rink and tennis clubs
	–
	–
	45
	40
	40

	Average skating rink and tennis clubs
	–
	–
	40
	35
	35

	Low-cost skating rink and tennis clubs
	–
	–
	35
	30
	30

	Good handball racquetball clubs
	–
	–
	45
	40
	40

	Average handball racquetball clubs
	–
	–
	40
	35
	35

	
	
	
	
	
	

	Sheds and Farm Buildings
	A
	B
	C
	D
	S

	Good creameries
	–
	–
	45
	–
	45

	Average creameries
	45
	45
	35
	–
	30

	Low-cost creameries
	–
	–
	25
	–
	20

	Grain elevator facilities
	–
	60
	–
	55
	–

	Grain storage buildings
	–
	–
	–
	30
	30

	Good and excellent dairies
	–
	–
	35
	30
	30

	Average dairies and fruit packing buildings
	–
	–
	30
	25
	25

	Low-cost dairies
	–
	–
	20
	20
	15

	Bulk fertilizer storage
	–
	–
	–
	30
	30

	Excellent barns and stables
	–
	–
	40
	–
	35

	Good barns and stables
	–
	–
	35
	30
	30

	Average barns, hog barns, stables and silos
	–
	–
	30
	25
	25

	Low-cost barns and stables
	–
	–
	20
	15
	15

	Excellent poultry houses
	–
	–
	30
	25
	25

	Good poultry houses, equipment, and utility sheds
	–
	–
	25
	20
	20

	Average poultry, equipment, and utility buildings
	–
	–
	20
	15
	15

	Low-cost poultry houses
	–
	–
	15
	15
	15

	Tobacco barns
	–
	–
	20
	20
	15

	Miscellaneous sheds and outbuildings
	
	
	10 to 15 yrs

	Good greenhouses
	–
	–
	–
	30
	40

	Average lath and greenhouses
	–
	–
	–
	20
	25

	Low-cost lath greenhouses
	–
	–
	–
	10
	15

	
	
	
	
	
	

	Elementary and Secondary Schools
	A
	B
	C
	D
	S

	Good school plants
	50
	50
	45
	40
	–

	Average school plants
	45
	45
	45
	40
	–

	Low-cost school plants
	–
	–
	40
	35
	–

	Good and excellent classrooms
	50
	50
	45
	40
	40

	Low-cost and average classrooms
	45
	45
	40
	35
	35

	Cheap classrooms
	–
	–
	35
	30
	30

	Good and average gymnasiums
	45
	45
	40
	35
	35

	Good and average multipurpose, manual arts
	45
	45
	40
	35
	35

	Low-cost multipurpose, manual arts
	–
	–
	35
	30
	30

	Average shower building
	–
	–
	30
	25
	25

	Good and excellent day care centers
	–
	–
	45
	40
	–

	Average day care centers
	–
	–
	40
	35
	35

	Low-cost day care centers
	–
	–
	40
	35
	–

	Re-locatable classrooms
	–
	–
	–
	10
	–




General Format from General Conditions for:
FINAL CERTIFICATION OF COSTS FOR CAPITAL ASSET ACCOUNTING

Date						

To:	   Board of Regents of the University System of Georgia (Owner)

The following accounting of costs for Project No.  		, Project Name:   																					

is submitted as follows, with the breakdown of costs as specified in the Final Pay Request attached hereto and incorporated herein, for the purposes of capital asset accounting pursuant to GASB 34 Accounting Statement:

1. BUILDING AND BUILDING IMPROVEMENTS: *	$ 				

2. INFRASTRUCTURE: **	$ 				

3. FURNISHINGS & EQUIPMENT: ***	$ 				
							===============================

	TOTAL:	$ 				
Notes:	(Contractor must insure costs from all Change Orders are apportioned and included in each line item above)

*	Building:  Include totals from Items A, 1, 3, 5, 6, 7, 8, 9, 10, 13, 14, 15 and “Building” portions of Items 2, 4, and 16.
**	Infrastructure:  Include totals from the “Infrastructure” portions of Items 2, 4 and 16.
***	Furnishings & Equipment:  Include totals from the “moveable” portions of Items 11 and 12.

I certify to the best of my knowledge, information, and belief that all of the amounts set forth on this Certificate are true and correct and are supported by the financial records for this project on file with the CM/GC.

NAME OF CM/GC COMPANY

By: 						Title: 						Date			
	(Signature)
CERTIFICATE OF THE DESIGN PROFESSIONAL

I certify to the best of my knowledge, information, and belief that the amounts certified by the CM/GC are consistent with the estimates provided in my final Statement of Probable Construction Cost for the project; that the Building Improvement contains a footprint based upon a line five feet outside the building structure) of _________ square feet, a total of __________ gross square feet, and contains ______ floors (including basements).  The building fire protection system is _________________ (include type of system).  The Certificate of Occupancy was issued on _________________________.  I further certify that to the best of my knowledge, information and belief the design intent for this project is that the Building and the Building Improvements are of Building Construction Class _________ and ISO Occupancy Type(s) _______and have an expected useful life of _____________ years from the date of this Certificate, and that my observations of the construction confirm these expectations.

THE DESIGN PROFESSIONAL COMPANY

By: 						Title: 						Date			
	(Signature)
CERTIFICATE OF THE USING AGENCY OR OWNER

I certify that to the best of my knowledge, information, and belief that the cost of the real property covered by this project, to the boundaries on the final Site Plan, was $ 							 and the cost of additional government-supplied furnishings and equipment acquired for this Project was $ _____________________________________ .

NAME OF USING AGENCY OR OWNER

By: 						Title: 						Date			
	(Signature)
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EXHIBIT M – DESIGN PROFESSIONAL’S KEY PERSONNEL AND CONSULTANTS



	Architect’s Key Personnel and Role Descriptions


	Position			Individual	Office Location
	Principal-In-Charge	TBD		TBD
	Project Director		TBD		TBD
	Project Designer		TBD		TBD
	Project Planner		TBD		TBD
	Lead Programmer	TBD		TBD
	Planner/Programmer	TBD		TBD


	Architect’s Consultants and Role Descriptions

	TBD			Associate Architect
	TBD			Interior Design
	TBD			Civil Engineering
	TBD			Subsurface Utility Mapping Consultant
	TBD			Landscape Design
	TBD			Mechanical
	TBD			Electrical
	TBD			Plumbing
	TBD			Structural
	TBD			Food Service
	TBD			Elevator/Pneumatic Tube
	TBD			Telecommunications
	TBD			Medical Equipment Planning				



EXHIBITS
EXHIBIT M – DESIGN PROFESSIONAL’S KEY PERSONNEL AND CONSULTANTS

M – 1
DESIGN PROFESSIONAL SERVICES REQUIREMENTS   (CM/GC)
VERSION 05/10/2006



EXHIBIT N – SCOPES OF SERVICE FOR PROJECT ADDITIONAL SERVICE
(Not on Exhibit A)
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SAMPLE (edit for specific project)


EXHIBIT O
ANTICIPATED MEETINGS & SITE VISITS (As Part of Basic Services)


Schedule O-1: 	Anticipated Meetings with Owner/Using Agency to Develop and Review Project Design
(Includes Participation by Architect, Structural Engineer, Civil Engineer, Mechanical Engineer, and Electrical Engineer as needed)

Schematic  Design Phase
	Meeting with Using Agency (UGA) & City for Utility Service Coordination
	Design Charette with Using Agency (UGA)
Conceptual Design Review Meeting with Using Agency (UGA)
Schematic Presentation to Owner (BOR)

Preliminary Design Phase
	Preliminary Design Review Meeting with Using Agency (UGA)
	Preliminary Design Presentation to Owner (BOR)

Construction Document Phase
	50% CD Review Meeting with Using Agency (UGA)
	100% Document Review with Using Agency (UGA) & Owner (BOR)	



Schedule O-2:  	Anticipated Site Visits to perform Construction Contract Administration (Based on a 16 mo. Construction Schedule)
	
Architect		34 Site Visits
Structural Engineer	9 Site Visits
Civil Engineer		9 Site Visits
Mechanical Engineer	9 Site Visits
Electrical Engineer	9 Site Visits
					70 Site Visits
O-1
DESIGN PROFESSIONAL SERVICES REQUIREMENTS   (CM/GC)
VERSION 05/10/2006
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