

PSFIN V8 Project Weekly Update for 02/18/2008

Tasks & Announcements		
Due Date	Description	Page
02/18/08 – 03/28/08	<i>Updated:</i> User Acceptance Testing (UAT) – Follow Up	2
02/18/08 – 03/28/08	<i>NEW:</i> Institution Queries and Trees During UAT	4

Upcoming Events		
Date	Event	Page
02/27/08	PSFIN V8 Project February 2008 Institutional Readiness Web Conference	5

For More Information:		
Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/ Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu		

To:	Campus Coordinators
Subject:	<i>Updated:</i> User Acceptance Testing (UAT) – Follow Up
Message:	<p>UAT Homework and Access to Your UAT Database Now that the UAT sessions in Athens are complete, your UAT database will be available for you to work on your homework assignments, and for local testing and development. You will have access to your UAT database from February 18th through March 28th.</p> <p><i>Coming this week:</i></p> <ul style="list-style-type: none"> • UAT Database Access. The web link to, and login information for, your institution's UAT will be sent to each institution's campus coordinator and technical representative via email. You will need to distribute this information to your UAT attendees and other personnel who need access to complete UAT homework or perform other local development and testing. • Homework Assignments. These were distributed during the UAT sessions and will be posted to the UAT page on the PSFIN website. • UAT Presentations. The files with the PowerPoint slides will be posted to the UAT page on the PSFIN website. • Workstation Configuration. Workstation Installation Instructions containing the procedures to install PeopleSoft Development tools such as SQR Reporting, nVision, Crystal 9 application, and the PeopleSoft ODBC driver will be posted to the UAT page on the PSFIN website. <p>OIIT will distribute an announcement when this information has been posted.</p> <p><u>Need help?</u> If you need assistance with your UAT homework or have any issues with your UAT database environment, please contact the OIIT HELPDESK through the usual channels and submit a ticket. Be sure to tell the OIIT HELPDESK representative that your request is related to PSFIN V8 UAT.</p> <p>Additional details are posted on the UAT page at: http://www.usg.edu/gafirst/fin/project/v8/news/uat/.</p>
Action Required:	<ul style="list-style-type: none"> • Work on UAT homework assignments and do any local testing and development. • Submit OIIT HELPDESK tickets if needed for these tasks.

Deadline:	Monday, February 18, 2008 through Friday, March 28, 2008
Respond To:	<ul style="list-style-type: none">• psfin_upgrade@usg.edu if you have any project-related questions.• The OIIT HELPDESK if you need assistance with UAT homework assignments or have any issues related to your UAT environment.
For More Information:	<ul style="list-style-type: none">• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu

To:	Campus Coordinators and Technical Representatives
Subject:	NEW: Institution Queries and Trees during UAT
Message:	<p><u>Queries During UAT</u></p> <ul style="list-style-type: none"> The UAT environments have the institution queries that were created at Georgia Summit and in FPLAY89. Most were created as public queries but some were created as private queries. You will need to work with your security administrator to get a short-term ID set up so you can access the private queries. At Georgia Summit and in FPLAY89, you were asked to name the queries with the first three digits of your school number/business unit as all the queries were in a common database. For UAT, this restriction does not apply. <p><u>Trees During UAT</u></p> <ul style="list-style-type: none"> During UAT, you may modify institution-specific trees. OIIT will move those trees into your production 8.9 environments. There are no restrictions on what name is given to the institution-specific trees. <p><u>Queries and Trees During Pre-Production</u></p> <ul style="list-style-type: none"> The UAT environments will be overwritten by the pre-production upgrade, so you must make sure all the queries and trees that you need have been moved.
Action Required:	<ul style="list-style-type: none"> Notify all creators of queries and trees about the above process. Provide a list of all queries and trees you want to include in your production 8.9 database that have been added, modified, or even deleted in your UAT environment.
Deadline:	<ul style="list-style-type: none"> All additions, changes, and deletions must be submitted each Friday by 2 p.m. during UAT campus testing from Monday, February 18, 2008 through Friday, March 28, 2008. Deadline for the final list is to be determined.
Respond To:	Karen Dykstra at psfin_upgrade@usg.edu .
For More Information:	<ul style="list-style-type: none"> Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/ Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu

To:	Campus Coordinators, Technical Representatives, and Certified Trainers
Subject:	PSFIN V8 Project February 2008 Institutional Readiness Web Conference
Message:	<p>The next monthly Institutional Readiness Web Conference has been scheduled for:</p> <ul style="list-style-type: none"> • 10:00 a.m. Wednesday, February 27, 2008 <p>Participation in these monthly meetings is vital to the success of the V8 Project and is therefore mandatory. All Campus Coordinators should plan to attend or designate an alternate to attend in your place. At least one representative from each institution should participate in these monthly meetings.</p> <p>This meeting will be conducted in a live web conference format using Wimba's Live Classroom. You may participate from your institution through a computer connected to the Internet. If more than one person from your institution will be participating, then we ask that you arrange to meet together in one place and only use one computer to connect to the meeting. You can also use a projector to facilitate larger groups.</p>
Action Required:	<ul style="list-style-type: none"> • Before the meeting, test the computer you will be using to be sure you can enter the Wimba Live Classroom. The instructions are posted here: http://www.usg.edu/gafirst/fin/project/v8/news/events/. • Participate in this meeting Wednesday, February 27, 2007 at 10:00 a.m.
Deadline:	As noted above
Respond To:	psfin_upgrade@usg.edu if you have questions.
For More Information:	<ul style="list-style-type: none"> • Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/ • Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu