

PSFIN V8 Project Weekly Update for 01/02/2008

Note: This is a partial update to remind you of a task due this week. A complete update will be distributed next week.

Tasks & Announcements		
Due Date	Description	Page
01/04/08 & 01/11/08	Banner Integration Tasks for User Acceptance Testing (UAT)	2

Upcoming Events		
Date	Event	Page

For More Information:
Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/ Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu

To:	Campus Coordinators
Subject:	Banner Integration Tasks for User Acceptance Testing (UAT)
Message:	Each institution whose Banner databases are not hosted by OIIT must prepare a Banner test environment that is at the same version as Banner production. You must submit the necessary information for us to create the database link from PSFIN to the Banner clone (BNRLINK). You will also need to have your Banner DBA create and test the link from Banner to the Financials clone used for UAT (PSFIN link).
Action Required:	<p>Task 1. Prepare Banner environment and submit link information</p> <p>Your Banner DBA must prepare a Banner test environment and submit the following information to OIIT so our DBAs can create the link from PSFIN to Banner (BNRLINK):</p> <ol style="list-style-type: none"> 1. IP Address of the machine with the test environment being used 2. Hostname of the machine 3. SID of testing database 4. Listener Port 5. BANQUEST password to set up the link to Banner <p>Updated: You may send an email with the above information except for the BANQUEST password. To submit your BANQUEST password, your Banner DBA must call the OIIT HELPDESK, refer to Change Request #13802, and ask for Rodney Latimer, the PSFIN DBA. If he is not available at the time of your call, please leave a voice mail with the information.</p> <p>Updated: Task 2. Create a firewall rule to allow traffic from OIIT to your Banner server</p> <p>Your Networking staff will need to create a firewall rule that will allow traffic from OIIT to your Banner clone. OIIT will contact you by December 7th with the information your technical staff will need to create the firewall rule.</p> <p>Task 3. Create and test the PSFIN link</p> <p>Updated: Your Banner DBA should create the PSFIN link and test the link to ensure it is functioning properly. This should be done during the following dates:</p> <ul style="list-style-type: none"> • Database available to begin testing: January 2, 2008 (Groups 1 and 2) • Deadline to complete testing: January 11, 2008 (Groups 1 and 2)

Deadlines:	<i>Updated:</i> <ul style="list-style-type: none">• Task 1: Friday, January 4, 2008 for Groups 1 and 2• Task 2: Friday, January 4, 2008 for Groups 1 and 2• Task 3: Wednesday, January 2, 2008 through Tuesday, January 11, 2008 for Groups 1 and 2
Respond To:	<ul style="list-style-type: none">• psfin_upgrade@usg.edu with the requested information or if you have any questions.• The OIT HELPDESK at 706-583-2001; or toll free within Georgia 1-888-875-3697 to contact Rodney Latimer.
For More Information:	<ul style="list-style-type: none">• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu