PSFIN V8 Project

Institutional Readiness
Web Confterence Call

February 27, 2008

“Creating A More Educated Georgia”



Agenda

« UAT
* Timeline Updates
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User Acceptance Testing
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3 weeks of User Acceptance Testing on 8 modules

y&/ PSFIN V8 Project

PeopleSoft Financials Version 8.9

Welcome!
GeorgiaFIRST Institutions!

PeopleSoft Financials V8 Project
User Acceptance Testing
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- January 28 - February 15
- Classroom 104 & 105




Over 200 attendees from 33 schools
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Over 50 project team members
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V¥ Elizabeth Bryant assists
Georgia Highlands tester...
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300 separate activities tested plus homework
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« Gainesville finishes the task

Valdosta and Savannah
Working hard... >
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Roughly 800 soft drinks and cookies consumed
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User Acceptance Testing

e Homework

— Homework activities are activity based business
scenarios (similar to UAT activities)

— Tests will be conducted in your 1nstitution’s
UAT database

— Homework activities must be completed by
March 28. This 1s an IR task.
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User Acceptance Testing

— UAT Web Page
* http://www.usg.edu/gafirst/fin/project/v8/news/uat/

— Need Help with Homework or UAT database?

» Contact the Helpdesk and open a ticket
* State that this 1s related to UAT

— UAT database links
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User Acceptance Testing

— UAT Web Page
* http://www.usg.edu/gafirst/fin/project/v8/news/uat/

 Presentation slides
 Homework Assignments

» Business Process related to UAT
— Remaining BP’s delivered May

* Evaluations
« UPK Player
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User Acceptance Testing

« UPK player can be used by participants to assist
with UAT testing

« UPK Player log in:

—username: bor upk

— password: upkuser!
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User Acceptance Testing

* Workstation Configuration and
Development Tools

» For Technical Reps / I'T support

— http://swdist.gafirst.usg.edu/financials/ps&848wks/
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PeopleTools Financials 8.48.08 Workstation Installer

The Workstation Installer is too large for a single zip file; therefore, the installer download was broken up into three parts.

***You must download all three parts***

Create a folder on your desktop named ps848 and download all three zip files into that folder.
Decompress the three zip files into the ps848 folder. Follow the instructions provided to install the workstation.

PeopleSoft Financials 8.48.08 Workstation Installation Instructions

PeopleSoft 8.48.08 Workstation Installer

Download  Click the Download link at left to download PeopleSoft 8 Workstation Installation packages for PeopleTools §.48 part 1
Download  Click the Download link at left to download PeopleSoft § Workstation Installation packages for PeopleTools 8 48 part 2
Download  Click the Download link at left to download PeopleSoft 8 Workstation Installation packages for PeopleTools 8 48 part 3

Please call OIIT Customer Services @ 1-888-875-3697 or email helpdesk @usg.edu ff you need any assistance




User Acceptance Test

Questions......
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Group 1 Go Live September, 2008

| ABAC Armstrong
Atlanta Metro Augusta State
Bainbridge Clayton
Coastal Dalton
Darton Gainesville
GA College (Floyd) Georgia Highlands
GPC GA Southwestern
Macon State North GA

West GA
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Group 2 Go Live October, 2008

| Albany

East Georgia

Georgia Gwinnett College
Gordon

Savannah

South GA

Middle GA

Valdosta

Columbus

Fort Valley
Georgia Southern
Kennesaw
Skidaway

So Poly

USoO

Waycross
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Group 1 Timeline

| Pre-production Database Upgrade 7/31 —8/5
Campus Upgrade Reps in Athens 8/3 —8/5
Testing 8/6 — 8/28

Production Database Upgrade (final 8/28 —9/2
system comes down Spm 8/28)

Campus Upgrade Reps in Athens 8/31 —9/2
Go Live! First day of Production 9/3/08
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Group 2 Timeline

| Pre-production Database Upgrade 9/4 —9/9
Campus Upgrade Reps in Athens 97 —9/9
Testing 9/10 — 10/2

Production Database Upgrade (final 10/2 —10/7
system comes down Spm 8/28)

Campus Upgrade Reps 1n Athens 10/5 —10/7
Go Live! First day of Production 10/8/08
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Security and Users

e Security Workshops

— Assistance building your user security roles

* Security Workshop Dates (proposed)
— Group 1 week of August 4
— Group 2 week of September 8

« User ID cleanup task- (see weekly update)
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Training
Super User Training

e Group I: August

— Expenses training may have a different timeline

e Group 2: September
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IR Tasks March-July

* Continue Monthly:

— Month end data clean-up
— Month End checklist
— Self Service User Registration (user ID’s)

« Update IR task checklist
— At next IR meeting
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Communication

* Weekly Updates
— Weekly through March

— Once per month March — July
— Weekly July — Go-Live!

e Newsletter: one more in March
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Communication

* IR web conference calls
— April 2
— July — October: to be determined

* Year End Workshop
— April 14-15, OIIT Athens
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Questions
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Need Help?

* GeorgiaFirst website
— http://www.usg.edu/gafirst/fin/

 Email
— Psfin upgrade@usg.edu

* Chelle will be calling you
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