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Agenda

• V8 Project Delay 
•  Reason for Delay 
• What is NOT changing 
• What is changing 
•  Implications for Year End Activities 
• Why are IR Tasks and Dates Still Important 
• New Timeline 
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V8 Project Delay

•  Project dates have been moved to September 
and October of 2008 

• Groups 1 and 2 will be reassessed based on 
AFR and audit schedule 
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Reason for Delay

•  Potential impact to year end processing and 
reporting 

•  Concerns about the impact of the April and 
May cut over dates and impact to Budget 
Prep cycle 
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What is NOT Changing

• UAT schedule and activities in Athens 

•  IR tasks related to UAT (such as Banner 
links) 

•  Project team deliverables in Athens 
(complete through March 28, 2008) 
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What is Changing

•  Training for Super Users 
• Upgrade rep deadline 
•  Security workshop 
•  Self service registration deadline 
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Implications for Year End Activities

• YE reports will be developed for delivery in 
the current application (7.5) to meet 
requirements 

•  Continuous audit will be redeveloped to be 
run in 7.5 

•  Budget prep export will be re-tested 
•  Engaged in assessing other processes and 

reports 
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IR Tasks are Still Important

•  In order to successfully deliver the project on the 
new dates, the project team (of which you are a 
part!) needs to complete all currently planned 
tasks through March before YE officially begins. 

•  IR tasks previously scheduled for March through 
May will resume at end of July/beginning of 
August. 

•  Continue with updated monthly cleanup. 
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New Timeline

• Dates are being assessed and will be 
presented as they are available.   

• OIIT and USO are talking with State and 
internal auditors about the changing 
timelines. 
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Questions? 
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Need Help?

• GeorgiaFirst website 
– http://www.usg.edu/gafirst/fin/ 

•  Email 
– Psfin_upgrade@usg.edu 


