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Wimba update



•  New Version of Wimba Classroom 

•  If you can not hear us...  
– Make sure your speakers & computer are not muted  
– Make sure the volume is turned up on both the 

computer & the speakers  
– Call the Wimba customer support line at 866-350-4978  
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Agenda


•  Training Update 
•  IR Tasks 
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PSFIN V8 Project


Training 
Michael Barnwell 
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Training


•  Recommending UPK Player as the primary tool 
for training Expenses Self-Service users 

•  Vovici tool used for usage tracking for Expenses 
Self-Service and ePro users 

•  GeorgiaVIEW Vista will be used for tracking all 
other training 
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Training


•  Reporting of usage tracking will be 
performed by OIIT on a regular basis 

•  Certified Trainers update training plan by 
06/20/08, including dates and times of 
instructor led classes and/or workshops 

•  Certified trainer Webinar 06/30/08 



“Creating A More Educated Georgia”


Training


• Databases for end user training at 
institutions 

• No databases will be available the week of 
9/1/08 - 9/5/08 

• Group 1 Super User Training begins 
07/28/08 
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Training


• Group 2 Super User Training begins 
08/25/08 

•  Certified Trainers must attend at least one 
Super User Training course 
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IR Tasks – Monthly (On Going)


• Active Employees, Core Financials Users, 
and Self Registration 
– May 30, 2008 – All employees 
– Monthly after May 30 – New employees 

• Data Cleanup Document 
• Month End Close Checklist 
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IR Tasks - April


•  Super User Training Closed Registration 
– Ended on 04/18/08   
– Open Registration Starts May 5 for both groups 

• Limited space, so register as soon as possible 

Note: Make travel reservations for Athens – Go Live weekend is on 
a UGA game day, so hotels fill up fast 
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IR Tasks - May


•  Swiftview for AP & EX check printing  
– On computer of person who is going to do this in 

production 
– Due: 05/16/08  

•  Bank approval of  Checks, positive pay, EFT & 
ACH 
– Verify that bank accepted checks and key files  
– Forward verification to Donna Wooddell 
– Due: 05/16/08 

Note: A spreadsheet template will be distributed to assist in  accumulating 
department and project approvers 
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IR Tasks - May


•  Identify Key Users 
–  Workflow, Expenses, ePro and Chartfield Administrator 
–  Chartfield Administrator 
–  AP Auditor 
–  Due: 05/16/08 

•  Define Expense Workflow Configuration Option 
–  # of Department Approval Levels 
–  Due: 05/16/08 

•  Self Registration (Existing Employees) Complete 
(5/31/08) 

Note: A spreadsheet template will be distributed to assist in  accumulating 
department and project approvers 
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IR Tasks – June


•  Register for Security Workshop 
– 6/1/08 
– Associate Users with Roles  
– Configure Departments and Project Managers 
– Configure Expenses Workflow 
– Define User Preferences 

•  Submit Updated Training Plan 
– Due: 6/20/08 
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IR Tasks – June


•  Accumulate Workflow Approvers and Alternate 
Roles 
– Expenses Department Manager 
–  eProcurement Department manager 
– Expenses Project Manager 
–  eProcurement Project manager 
– Delegates for Expense Data Entry 
– Designates for Expense Approval 
– Expense Reviewers 
– Due: 06/27/08 

Note: A spreadsheet template will be provided by OIIT to capture this critical 
information. 
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IR Tasks - July


•  IR web conference 
–  Pre-Production Deployment Checklist 
–  Review high-level tasks that need to be completed by pre-

production 
–  Expectations for people coming to Athens for pre-production 

cutover 
–  7/16/08 

•  Group 1 Super User Training Open Registration 
–  Ends: 7/23/08 

Note: Prepare Security Request Form & Approval Worksheets. Submit Approval 
Worksheets to OIIT 2 weeks prior to Security Workshop. Be sure to bring completed 
security request forms to security workshop. 
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IR Tasks - July


•  Complete institutional development of queries in 
FPLAY89 
– Due 7/25/08 

•  Group 1 Complete Pre-deployment Checklist 
– Due: 07/25/08 
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IR Tasks - August


• Group 1 - Pre-Production upgrade 
– Campus Upgrade Reps in Athens August 3, 4, 5 

• Group 1- PSFIN V8 Security Workshop 
– 08/06/08 
– Security Request Form (available June 1) 
– Note: Self Registration in HRMS must be 

complete in order to grant security in Financials 
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IR Tasks - August


•  Group 1 - Finalize Local Business Processes and 
Documentation 
–  Revise model business processes to your institution (as needed) 
–  Due: 08/06/08 

•  Group 1 - Complete communications to local campus users 
–  URLs 
–  Business Processes 
–  UPK 
–  Help Desk Procedures 
–  System Availability 
–  Other? 
–  Due: 08/15/08 
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IR Tasks - August


•  Group 1 – Verify technical architecture 
– Firewall 
– Email 
– Banner Links (non hosted institutions) 
– Due: 08/21/08 

•  Group 1 - IR web conference call 
– Review Deployment Checklist 
–  08/20/08 

•  Group 2 Super User Training open registration 
– Ends: 8/20/08 
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IR Tasks - August


• Group 1 - Complete Deployment Checklist 
– Close all vouchers, POs, requisitions, cash 

advances, etc… 
– Due: 08/27/08 

• August Close 
– Due: 08/26/08  
– (FDM submission to be determined) 
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IR Tasks - September


• Group 1 - Campus Upgrade reps in Athens 
for Go-Live production upgrade 
– 08/31/08 – 09/02/08 (Labor Day Weekend & 

UGA Home Game) 
– Go Live – 09/03/08! 
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IR Tasks - September


•  Group 2 - Complete Pre-deployment Checklist 
– Due: 09/03/08 

•  Group 2 - Pre-Production upgrade 
– Campus Upgrade Reps in Athens 09/07/08 – 09/09/08 

•  Group 2- PSFIN V8 Security Workshop 
– Due: 9/10/08 
– Security Request Form (available June 1) 

– Note: Self Registration in HRMS must be complete in 
order to grant security in Financials 
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IR Tasks - September


•  Group 2 - Finalize Local Business Processes and 
Documentation 
–  Revise model business processes to your institution (as needed) 
–  Due: 09/10/08 

•  Group 2 - Complete communications to local campus users 
–  URLs 
–  Business Processes 
–  UPK 
–  Help Desk Procedures 
–  System Availability 
–  Other? 
–  Due: 09/19/08 
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IR Tasks - September


•  Group 2 - IR web conference call 
– Review Deployment Checklist 
–  09/24/08 

•  Group 2 – Verify technical architecture 
– Firewall 
– Email 
– Banner Links (non hosted institutions) 
– Due: 09/26/08 

•  September Close  
– Due: 09/30/08 (FDM submission to be determined) 
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IR Tasks - October


• Group 2 - Complete Deployment Checklist 
– Close all vouchers, POs, requisitions, cash 

advances, etc… 
– Due: 10/01/08 

• Group 2 - Campus Upgrade reps in Athens 
for Go-Live production upgrade 
– 10/05/07 – 10/07/08 
– 10/08/08 – Go-Live 
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IR Tasks


• Master Task List 
– Updated list will be distributed and posted to 

the web this week 

–  http://www.usg.edu/gafirst/fin/project/v8/news/weekly/ 
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Questions
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Calendar


• Quarterly Update Meeting 
– June 18 Macon  
– Half day agenda:  10:00 am – 1:00 pm 
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•  This meeting will be archived by the end of 
the day.  
– Sign into Wimba 
– In the Lobby, Go to the Archive tab 
– A link will be emailed to you.  
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Need Help?


• GeorgiaFirst website 
– http://www.usg.edu/gafirst/fin/project/v8/ 

•  Email 
– Psfin_upgrade@usg.edu 


