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PSFIN V8 Project Weekly Update for 07/30/2007 

 

Tasks 

Due Date Task Page 

07/31/07 Name and Contact Information of Security Administrators 2 

07/31/07 PS Financials Data Cleanup 3 

08/06/07 Training Plan First Draft 4 

08/10/07 List of Non-Traditional Expenses Users 5 

08/10/07 List of Non-Traditional eProcurement Users 6 

08/10/07 List of Traditional End Users per Module 7 

08/13/07 List of PSFIN V8 Project August Quarterly Update Meeting Attendees 8 

08/24/07 Number of Institution-Created Queries to be Carried Forward 9 

08/24/07 Number of Institution-Created SQRs to be Carried Forward 10 

08/24/07 Number of Institution-Created Crystal and nVision Reports to be Carried 
Forward 

11 

 

Upcoming Events 

Date Event Page 

08/29/07 PSFIN V8 Project August Quarterly Update Meeting and August 
Institutional Readiness Web Conference 

8 

 
For More Information: 

Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update  

 

To: Campus Coordinators 

Subject: Name and Contact Information of Security Administrators 

Message: Please provide the contact information for the designated Security 
Administrator(s) responsible for HRMS and Financials security at your 
institution.  Other information we would like to have is: 
• Does one person handle all security issues for both HRMS and 

Financials, or do different people handle each application? 
• What tasks other than security is this person responsible for, if any? 

Action Required: Identify and provide contact information for a Security Administrator for 
your institution. 

Deadline: Close of business this Tuesday, July 31, 2007 

Respond To: Shelia Sloan at psfin_upgrade@usg.edu with the requested information. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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PSFIN V8 Project Weekly Update  

 

To: Campus Coordinators AND Accounting Staff 

Subject: PS Financials Data Cleanup 

Message: Please remember that data cleanup is a continuous process.  Every 
month until we go live with PeopleSoft Financials version 8.9, each 
institution should run through the instructions in the Data Cleanup 
Instructions document and then clean up the data as needed.  This will 
insure that your production data remains clean, and will help minimize 
problems when we transition to the new version of PeopleSoft Financials. 
 
For a list of data cleanup tasks, please see the full Data Cleanup 
Instructions document at: 
http://www.usg.edu/gafirst/fin/project/v8/documentation/general/. 
 
If you require OIIT’s assistance to resolve any data cleanup tasks, you 
should submit your ticket to the OIIT HELPDESK. 

Action Required: Add the data cleanup tasks to your month end checklists and run through 
the data cleanup tasks document every month until we go live. 
 
Submit OIIT HELPDESK tickets if needed for these tasks. 

Deadline: No Data Cleanup deadlines are due this week.  Run through the data 
cleanup tasks document as part of your month end checklist. 

Respond To: • psfin_upgrade@usg.edu if you have any questions. 
• The OIIT HELPDESK at http://www.usg.edu/customer_services (self-

service ticket submission) or e-mail helpdesk@usg.edu if you require 
OIIT’s assistance to resolve any data cleanup tasks.   

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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PSFIN V8 Project Weekly Update  

 

To: Certified Trainers 

Subject: Training Plan First Draft 

Message: Please prepare and submit a first draft of the Training Plan for your 
institution, based on the template and guidelines that OIIT emailed to all 
Certified Trainers.  The PSFIN V8 Training subteam will review your 
draft and return them to you with comments and suggestions no later than 
August 27. 

Action Required: Prepare and submit a first draft of the Training Plan for your institution. 

Deadline: Monday, August 6, 2007 

Respond To: Training subteam at psfin_upgrade@usg.edu with the requested 
information, or if you have any questions. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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PSFIN V8 Project Weekly Update  

 

To: Certified Trainers 

Subject: List of Non-Traditional Expenses Users 

Message: In support of Item 4e on the Project Success Scorecard, the Training 
subteam has run a query on your production databases to identify all 
employees who have received travel reimbursement within the last twelve 
(12) months, and will email this list to all Certified Trainers on Wednesday 
July 11th.   
 
Please review, validate, and return this list with any changes needed.  This 
list will be the basis for the Expenses user population at your institution.  
This information will be used to create the GeorgiaVIEW Vista accounts 
needed for training all Expenses users. 

Action Required: Review and validate this list, and send a revised copy. 

Deadline: Friday August 10, 2007 

Respond To: Training subteam at psfin_upgrade@usg.edu with the requested 
information. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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PSFIN V8 Project Weekly Update  

 

To: Certified Trainers 

Subject: Lists of Non-Traditional eProcurement Users 

Message: In support of Item 4e on the Project Success Scorecard, please provide a 
list of all users in every department at your institution who will enter 
requisitions in PeopleSoft Financials version 8.9. 
 
This information will be used to create the GeorgiaVIEW Vista accounts 
needed for training all non-traditional eProcurement users. 

Action Required: Prepare and send list. 

Deadline: Friday August 10, 2007 

Respond To: Training subteam at psfin_upgrade@usg.edu with the requested 
information. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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PSFIN V8 Project Weekly Update  

 

To: Certified Trainers 

Subject: List of Traditional End Users per Module 

Message: In support of Item 4d on the Project Success Scorecard, please provide a 
list of the traditional end users per module for each of the following 
modules: 
• Accounts Payable 
• Accounts Receivable (USO and Skidaway only) 
• Asset Management 
• Budget Prep 
• General Ledger 
• Purchasing 
 
This information will be used to create the GeorgiaVIEW Vista accounts 
needed for training all traditional end users. 

Action Required: Prepare and send list. 

Deadline: Friday August 10, 2007 

Respond To: Training subteam at psfin_upgrade@usg.edu with the requested 
information. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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PSFIN V8 Project Weekly Update  

 

To: Campus Coordinators and Technical Representatives 

Subject: PSFIN V8 Project August Quarterly Update Meeting 

Message: The next Quarterly Update Meeting has been scheduled for: 
• Date: Wednesday, August 29, 2007 
• Time: 9:00 a.m. – 4:00 p.m. 
• Location: Macon State College, Auditorium K 
 
This Quarterly Update Meeting will provide information about the 
technical impact of the PSFIN V8 project.  Technical representatives from 
each institution are strongly encouraged to attend. 
 
The August Institutional Readiness Web Conference will be conducted at 
this Quarterly Update Meeting.  All Campus Coordinators are required to 
attend the Quarterly Update Meeting and the Institutional Readiness Web 
Conference. 

Action Required: • Campus Coordinators should submit the names of the representatives 
from your institution who will be attending this meeting by Monday, 
August 13, 2007. 

• Reserve Wednesday, August 29, 2007 from 9:00 a.m. to 4:00 p.m., 
for this Quarterly Update Meeting. 

Deadline: As noted above. 

Respond To: Michael Casuccio at psfin_upgrade@usg.edu. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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PSFIN V8 Project Weekly Update  

 

To: Technical Representatives 

Subject: Number of Institution-Created Queries to be Carried Forward 

Message: OIIT needs to know the number of your institution-created queries that 
you plan to carry forward into PeopleSoft Financials version 8.9.  Each 
institution needs to prepare a list of these queries and submit the number to 
OIIT.   
 
To find any institution-developed private queries, you can write a query 
that does a select * from PSQRYDEFN where OPRID <> " ".  Please 
note that there is a space required between the " " in the Expression 2 
constant. 
 
Note: A list of the PeopleSoft- and BOR-delivered query names is posted 
at: http://www.usg.edu/gafirst/fin/project/v8/documentation/technical/. 
You can use this list to help you determine your institution-created 
queries. 
 
Institutions will need to do the development work to retrofit their own 
queries and then test them after their User Acceptance Testing (UAT) 
sessions.  Determining the number of queries your institution has created 
will help you to plan your technical and development effort accordingly. 

Action Required: Submit the number of institution-created queries that you plan to carry 
forward into PeopleSoft Financials 8.9. 

Deadline: Friday, August 24, 2007 

Respond To: Development subteam at psfin_upgrade@usg.edu. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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PSFIN V8 Project Weekly Update  

 

To: Technical Representatives 

Subject: Number of Institution-Created SQRs to be Carried Forward 

Message: OIIT needs to know the number of your institution-created SQRs that you 
plan to carry forward into PeopleSoft Financials version 8.9.  Each 
institution needs to prepare a list of these SQRs and submit the number to 
OIIT.   
 
Institutions will need to do the development work to retrofit their SQRs 
and then test them after your User Acceptance Testing (UAT) sessions.  
Determining the number of SQRs your institution has created will help 
you to plan your technical and development effort accordingly. 

Action Required: Submit the number of institution-created SQRs that you plan to carry 
forward into PeopleSoft Financials 8.9. 

Deadline: Friday, August 24, 2007 

Respond To: Development subteam at psfin_upgrade@usg.edu. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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PSFIN V8 Project Weekly Update  

 

To: Technical Representatives 

Subject: Number of Institution-Created Crystal and nVision Reports to be Carried 
Forward 

Message: OIIT needs to know the number of your institution-created Crystal and 
nVision reports that you plan to carry forward into PeopleSoft Financials 
version 8.9.  Each institution needs to prepare a list of these reports and 
submit the number to OIIT. 
 
Institutions will need to do the development work to retrofit your Crystal 
and nVision reports and then test them after your User Acceptance Testing 
(UAT) sessions.  Determining the number of Crystal and nVision reports 
your institution has created will help you to plan your technical and 
development effort accordingly. 

Action Required: Submit the number of institution-created Crystal and nVision reports that 
you plan to carry forward into PeopleSoft 8.9. 

Deadline: Friday, August 24, 2007 

Respond To: Development subteam at psfin_upgrade@usg.edu. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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