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PSFIN V8 Project Weekly Update for 01/02/2008 

 

Note: This is a partial update to remind you of a task due this week. A 

complete update will be distributed next week. 

 

Tasks & Announcements 

Due Date Description Page 

01/04/08 & 

01/11/08 

Banner Integration Tasks for User Acceptance Testing (UAT) 2 

 

Upcoming Events 

Date Event Page 

   

 

For More Information: 

Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/ 

Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu 
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To: Campus Coordinators 

Subject: Banner Integration Tasks for User Acceptance Testing (UAT) 

Message: Each institution whose Banner databases are not hosted by OIIT must 

prepare a Banner test environment that is at the same version as Banner 

production.  You must submit the necessary information for us to create 

the database link from PSFIN to the Banner clone (BNRLINK).  You will 

also need to have your Banner DBA create and test the link from Banner 

to the Financials clone used for UAT (PSFIN link). 

Action Required: Task 1. Prepare Banner environment and submit link information 

 

Your Banner DBA must prepare a Banner test environment and submit the 

following information to OIIT so our DBAs can create the link from 

PSFIN to Banner (BNRLINK): 

 

1. IP Address of the machine with the test environment being used 

2. Hostname of the machine  

3. SID of testing database  

4. Listener Port  

5. BANQUEST password to set up the link to Banner  

 

Updated: You may send an email with the above information except for 

the BANQUEST password.  To submit your BANQUEST password, your 

Banner DBA must call the OIIT HELPDESK, refer to Change Request 

#13802, and ask for Rodney Latimer, the PSFIN DBA.  If he is not 

available at the time of your call, please leave a voice mail with the 

information. 

 

Updated: Task 2. Create a firewall rule to allow traffic from OIIT to 

your Banner server 

 

Your Networking staff will need to create a firewall rule that will allow 

traffic from OIIT to your Banner clone.  OIIT will contact you by 

December 7
th

 with the information your technical staff will need to create 

the firewall rule. 

 

Task 3. Create and test the PSFIN link  

 

Updated: Your Banner DBA should create the PSFIN link and test the link 

to ensure it is functioning properly.  This should be done during the 

following dates: 

! Database available to begin testing: January 2, 2008 (Groups 1 and 2) 

! Deadline to complete testing: January 11, 2008 (Groups 1 and 2) 
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Deadlines: Updated: 

! Task 1: Friday, January 4, 2008 for Groups 1 and 2 

! Task 2: Friday, January 4, 2008 for Groups 1 and 2  

! Task 3: Wednesday, January 2, 2008 through Tuesday, January 11, 

2008 for Groups 1 and 2 

Respond To: ! psfin_upgrade@usg.edu with the requested information or if you have 

any questions. 

! The OIIT HELPDESK at 706-583-2001; or toll free within Georgia 1-

888-875-3697 to contact Rodney Latimer. 

 

For More 

Information: 
! Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  

! Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  

 

 

 

 


