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PSFIN V8 Project Weekly Update for 07/16/2007

Tasks

Due Date Task Page
07/18/07 | Institution Security Procedures 2
07/19/07 | Training Plan Template and Guidelines Review 4
07/31/07 | Name and Contact Information of Security Administrators 5
08/06/07 | Training Plan First Draft 6
08/10/07 | List of Non-Traditional Expenses Users 7
08/10/07 | List of Non-Traditional eProcurement Users 8
08/10/07 | List of Traditional End Users per Module 9
08/13/07 | List of PSFIN V8 Project August Quarterly Update Meeting Attendees 10
08/24/07 | Number of Institution-Created Queries to be Carried Forward 11
08/24/07 | Number of Institution-Created SQRs to be Carried Forward 12
08/24/07 | Number of Institution-Created Crystal and nVision Reports to be Carried 13

Forward

Upcoming Events
Date Event Page

07/19/07 | PSFIN V8 Project July 2007 Institutional Readiness Web Conference 3
08/29/07 | PSFIN V8 Project August Quarterly Update Meeting and August 10

Institutional Readiness Web Conference

For More Information:

Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Contact the PSFIN V8 Project team at; psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators and Security Administrators
Subject: Institution Security Procedures
Message: Please provide your current procedures for adding new and deleting

terminated employees/users in PeopleSoft version 7.5. This will help the
V8 Project Team determine the best procedure to deliver local security
features and guidelines for adding and removing user profiles in
PeopleSoft version 8.9.

You can send these procedures as step-by-step instructions or as a process
flow diagram.

Action Required: | Provide your current procedures for adding new and deleting terminated
employees/users in PeopleSoft version 7.5.

Deadline: Close of business Wednesday July 18, 2007

Respond To: Shelia Sloan at psfin_upgrade@usg.edu with the requested information, or
if you have any questions.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators, Technical Representatives, and Certified Trainers
Subject: PSFIN V8 Project July 2007 Institutional Readiness Web Conference
Message: The next monthly Institutional Readiness Web Conference has been

scheduled for:
e 10:00 a.m. Thursday, July 19, 2007

Participation in these monthly meetings is vital to the success of the V8
Project and is therefore mandatory. All Campus Coordinators should
plan to attend or designate an alternate to attend in your place. At least one
representative from each institution should participate in these monthly
meetings.

This meeting will be conducted in a live web conference format using
Wimba’s Live Classroom. You may participate from your institution
through a computer connected to the Internet. If more than one person
from your institution will be participating, then we ask that you arrange to
meet together in one place and only use one computer to connect to the
meeting. You can also use a projector to facilitate larger groups.

Special Note for Certified Trainers
Be prepared to provide feedback and ask any questions regarding the
Training Plan template and guidelines at this meeting.

Action Required:

e Before the meeting, test the computer you will be using to be sure you
can enter the Wimba Live Classroom. The instructions are posted
here: http://www.usg.edu/gafirst/fin/project/v8/news/events/.

e Participate in this meeting Thursday, July 19, 2007 at 10:00 a.m.

Deadline: As noted above

Respond To: psfin_upgrade@usg.edu if you have questions.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Certified Trainers
Subject: Training Plan Template and Guidelines Review
Message: ONT will email a Training Plan template and guidelines to all Certified

Trainers on Tuesday July 10", which you will use to prepare the PSFIN
V8 Training Plan for your institutions. Please review this template and
these guidelines, and be prepared to provide feedback and ask questions
during the July Institutional Readiness Web Conference.

Action Required: | Review template and guidelines, and provide feedback and questions.

Deadline: Thursday July 19" during the July Institutional Readiness Web
Conference

Respond To: Training subteam at psfin_upgrade@usg.edu if you have any questions.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/

Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators
Subject: Name and Contact Information of Security Administrators
Message: Please provide the contact information for the designated Security

Administrator(s) responsible for HRMS and Financials security at your

institution. Other information we would like to have is:

e Does one person handle all security issues for both HRMS and
Financials, or do different people handle each application?

e What tasks other than security is this person responsible for, if any?

Action Required: | Identify and provide contact information for a Security Administrator for
your institution.

Deadline: Tuesday, July 31,2007

Respond To: Shelia Sloan at psfin_upgrade@usg.edu with the requested information.
For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e  Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Certified Trainers
Subject: Training Plan First Draft
Message: Please prepare and submit a first draft of the Training Plan for your

institution, based on the template and guidelines that OIIT emailed to all
Certified Trainers. The PSFIN V8 Training subteam will review your
draft and return them to you with comments and suggestions no later than
August 27.

Action Required: | Prepare and submit a first draft of the Training Plan for your institution.

Deadline: Monday, August 6, 2007

Respond To: Training subteam at psfin_upgrade@usg.edu with the requested
information, or if you have any questions.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Certified Trainers
Subject: List of Non-Traditional Expenses Users
Message: In support of Item 4e on the Project Success Scorecard, the Training

subteam has run a query on your production databases to identify all
employees who have received travel reimbursement within the last twelve
(12) mohnths, and will email this list to all Certified Trainers on Wednesday
July 11",

Please review, validate, and return this list with any changes needed. This
list will be the basis for the Expenses user population at your institution.
This information will be used to create the GeorgiaVIEW Vista accounts
needed for training all Expenses users.

Action Required: | Review and validate this list, and send a revised copy.

Deadline: Friday August 10, 2007

Respond To: Training subteam at psfin_upgrade@usg.edu with the requested
information.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/

Information: e  Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Certified Trainers
Subject: Lists of Non-Traditional eProcurement Users
Message: In support of Item 4e on the Project Success Scorecard, please provide a

list of all users in every department at your institution who will enter
requisitions in PeopleSoft Financials version 8.9.

This information will be used to create the GeorgiaVIEW Vista accounts
needed for training all non-traditional eProcurement users.

Action Required:

Prepare and send list.

Deadline: Friday August 10, 2007

Respond To: Training subteam at psfin_upgrade@usg.edu with the requested
information.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/

Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Certified Trainers

Subject: List of Traditional End Users per Module

Message: In support of Item 4d on the Project Success Scorecard, please provide a
list of the traditional end users per module for each of the following
modules:

Accounts Payable

Accounts Receivable (USO and Skidaway only)

Asset Management

Budget Prep

General Ledger

Purchasing

This information will be used to create the GeorgiaVIEW Vista accounts
needed for training all traditional end users.

Action Required: | Prepare and send list.

Deadline: Friday August 10, 2007

Respond To: Training subteam at psfin_upgrade@usg.edu with the requested
information.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/

Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators and Technical Representatives
Subject: PSFIN V8 Project August Quarterly Update Meeting
Message: The next Quarterly Update Meeting has been scheduled for:

e Date: Wednesday, August 29, 2007
e Time: 9:00 a.m. —4:00 p.m.
e Location: Macon State College, Auditorium K

This Quarterly Update Meeting will provide information about the
technical impact of the PSFIN V8 project. Technical representatives from
each institution are strongly encouraged to attend.

The August Institutional Readiness Web Conference will be conducted at
this Quarterly Update Meeting. All Campus Coordinators are required to
attend the Quarterly Update Meeting and the Institutional Readiness Web
Conference.

Action Required:

e Campus Coordinators should submit the names of the representatives
from your institution who will be attending this meeting by Monday,
August 13, 2007.

e Reserve Wednesday, August 29, 2007 from 9:00 a.m. to 4:00 p.m.,
for this Quarterly Update Meeting.

Deadline: As noted above.

Respond To: Michael Casuccio at psfin_upgrade@usg.edu.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e  Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Technical Representatives
Subject: Number of Institution-Created Queries to be Carried Forward
Message: OIIT needs to know the number of your institution-created queries that

you plan to carry forward into PeopleSoft Financials version 8.9. Each
institution needs to prepare a list of these queries and submit the number to
OIlIT.

To find any institution-developed private queries, you can write a query
that does a select * from PSQRYDEFN where OPRID <> " ", Please
note that there is a space required between the " " in the Expression 2
constant.

Note: A list of the PeopleSoft- and BOR-delivered query names is posted
at: http://www.usg.edu/gafirst/fin/project/v8/documentation/technical/.
You can use this list to help you determine your institution-created
queries.

Institutions will need to do the development work to retrofit their own
queries and then test them after their User Acceptance Testing (UAT)
sessions. Determining the number of queries your institution has created
will help you to plan your technical and development effort accordingly.

Action Required: | Submit the number of institution-created queries that you plan to carry
forward into PeopleSoft Financials 8.9.

Deadline: Friday, August 24, 2007

Respond To: Development subteam at psfin_upgrade@usg.edu.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e  Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Technical Representatives
Subject: Number of Institution-Created SQRs to be Carried Forward
Message: OIIT needs to know the number of your institution-created SQRs that you

plan to carry forward into PeopleSoft Financials version 8.9. Each
institution needs to prepare a list of these SQRs and submit the number to
OIIT.

Institutions will need to do the development work to retrofit their SQRS
and then test them after your User Acceptance Testing (UAT) sessions.
Determining the number of SQRs your institution has created will help
you to plan your technical and development effort accordingly.

Action Required: | Submit the number of institution-created SQRs that you plan to carry
forward into PeopleSoft Financials 8.9.

Deadline: Friday, August 24, 2007

Respond To: Development subteam at psfin_upgrade@usg.edu.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Technical Representatives

Subject: Number of Institution-Created Crystal and nVision Reports to be Carried
Forward

Message: OIIT needs to know the number of your institution-created Crystal and

nVision reports that you plan to carry forward into PeopleSoft Financials
version 8.9. Each institution needs to prepare a list of these reports and
submit the number to OIIT.

Institutions will need to do the development work to retrofit your Crystal
and nVision reports and then test them after your User Acceptance Testing
(UAT) sessions. Determining the number of Crystal and nVision reports
your institution has created will help you to plan your technical and
development effort accordingly.

Action Required: | Submit the number of institution-created Crystal and nVision reports that
you plan to carry forward into PeopleSoft 8.9.

Deadline: Friday, August 24, 2007

Respond To: Development subteam at psfin_upgrade@usg.edu.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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