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A Publication of the OIIT PeopleSoft Financials Production Support Group

PSFIN V8 Project Weekly Update for 04/28/2008

Tasks & Announcements

Due Date Description Page
N/A Updated: Updated Project Information 3
N/A Reminder: Business Processes and Updated UPK Player Available 4
N/A NEW: Super User Training — Open Registration Scheduled 5

04/30/08 | Reminder: PS Financials Month Close Process and Data Cleanup 6

05/16/08 | NEW: SwiftView for Accounts Payable and Expenses Check Printing 7

05/16/08 | NEW: Bank Approval of Checks, Positive Pay, EFT, and ACH 8

05/16/08 | NEW: Identify Key Users 9

05/31/08 | Updated: Active Employees, Core Financials Users, and Self 10
Registration in HRMS

06/01/08 | PSFIN V8 Security Workshops — Registration Open 16

06/06/08 | NEW: List of Traditional End Users with E-mail Addresses 12

06/20/08 | Update Training Plans 13
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PSFIN V8 Project Weekly Update

Upcoming Events

Date Event Page
06/18/08 | NEW: PSFIN V8 Project June Quarterly Update Meeting and June 14
Institutional Readiness Web Conference
06/30/08 | NEW: Certified Trainer Webinar 15
08/06/08 and | PSFIN V8 Security Workshops 16
09/10/08

For More Information:

Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators, Technical Representatives, and Certified Trainers
Subject: Updated: Updated Project Information
Message: The following V8 Project information items are new or updated:

e http://www.usq.edu/gafirst/fin/project/v8/news/golive/
e Go-Live Key Dates
e Go-Live Deployment Checklist

e http://www.usg.edu/gafirst/fin/training/ver8/
e Training Events Information
e Detailed Super User Training Schedule
e Certified Trainer Resources
e Training Timeline

e http://www.usg.edu/gafirst/fin/project/v8/news/events/
e Meetings & Events list
e Updated: April Institutional Readiness Web Conference Call

e http://www.usqg.edu/gafirst/fin/project/v8/news/weekly/
e |R Task Checklist
e Weekly Updates

Action Required:

Review these items and distribute to appropriate staff as needed.

Deadline: N/A

Respond To: psfin_upgrade@usg.edu if you have any questions.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators and Certified Trainers
Subject: Reminder: Business Processes and Updated UPK Player Available
Message: All of the PSFIN V8 Business Processes have been published to our

GeorgiaFIRST Financials website. There is also an updated UPK Player

that contains all of the modules.

e Note: The UPK Player will be published to an individual player for
each chapter of each module at a later date.

You can access the Business Processes by going to
http://www.usg.edu/gafirst/fin/project/v8/documentation/ and clicking on
the Business Processes link.

The UPK Player is available on the same page by clicking on the UPK
Player link.
e Note: The UPK Player is password-protected.

e User Name: bor_upk

e Password: upkuser!

NOTE: This will assist you with the Project Scorecard criteria 3c:
Institutions have changed their business procedures to take advantage
of PS 8.9 best practices.

Action Required:

Please distribute this information to your Certified Trainer(s) and all
financials users.

Deadline: None

Respond To: Michael Barnwell at psfin_upgrade@usg.edu if you have any questions.
For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators and Certified Trainers
Subject: NEW: Super User Training — Open Registration Scheduled
Message: Open Super User Training registration will be available starting Monday,

May 5, 2008 through the following dates:

e Registration for available Group 1 sessions will end on: Wednesday,
July 23, 2008

e Registration for available Group 2 sessions will end on: Wednesday,
August 20, 2008

Open registration means that anyone in either group may register for any
course, based on availability.

The Super User Training course schedule has been posted to the PSFIN
web site, and can be seen at the following URL:
http://www.usg.edu/gafirst/fin/training/ver8/training_events/schedule.pdf.

Action Required: | Register Super Users for Super User Training by clicking on the links in
the document referenced above.

Deadline: As noted above

Respond To: Michael Barnwell at psfin_upgrade@usg.edu if you have questions.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators AND Accounting Staff
Subject: Reminder: PS Financials Month Close and Data Cleanup Processes
Message: Please remember that data cleanup is a continuous process. Every

month until we go live with PeopleSoft Financials version 8.9, each
institution should take the following steps to clean up your data so that
your database is prepared to Go-Live!

1. The person in your Business Office that manages the month end close
process should use the updated Month End Checklist for PeopleSoft
Financials 7.5 for all month end closes beginning with the December
2007 accounting period. It includes tasks that act as "practice runs" for
the upgrade process

2. Each institution should run through the instructions in the Data
Cleanup Instructions document and then clean up the data as needed.
This will insure that your production data remains clean, and will help
minimize problems when we transition to the new version of
PeopleSoft Financials.

The updated Month End Checklist and the Data Cleanup Instructions are
located at:
http://www.usg.edu/gafirst/fin/project/v8/documentation/general/.

If you require OIIT’s assistance to resolve any data cleanup tasks, you
should submit your ticket to the OIl'T HELPDESK.

Action Required:

¢ Notify your business office that they should be performing the tasks in
the updated version of the month end checklist every month end until
Go-Live!

e Add the data cleanup tasks to your month end checklists and run
through the data cleanup tasks document every month until Go-Live!

e Submit OIIT HELPDESK tickets if needed for these tasks.

Deadline: Every month end until Go-L.ive!

Respond To: psfin_upgrade@usg.edu if you have any questions.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators and Technical Representatives
Subject: NEW: SwiftView for Accounts Payable and Expenses Check Printing
Message: The BOR SwiftView Viewer must be installed on the workstation of the

person(s) who is (are) going to print Accounts Payable and Expenses
checks in your production environment. Your Technical Representative
must verify that the SwiftView Viewer has been installed on the
appropriate computer(s) and is functioning correctly.

Note: The instructions to install the BOR SwiftView Viewer are listed in
Section 3.6 of the Workstation Installation Instructions document, which is
available for download at:
http://swdist.gafirst.usg.edu/financials/ps848wks/.

Action Required: | e Install the BOR SwiftView Viewer on the appropriate computer(s).
e Send verification of installation to OIIT.

Deadline: Friday, May 16, 2008

Respond To: e psfin_upgrade@usg.edu with verification.

e If you need assistance with this, have your Technical Representative or
appropriate IT support person contact Michael Campbell at
psfin_upgrade@usg.edu.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators
Subject: NEW: Bank Approval of Checks, Positive Pay, EFT, and ACH
Message: This is a reminder that all institutions are required to produce AP test

checks and provide them to their bank for approval. In addition,
institutions that are currently using (or plan to use at 8.9 Go Live!) positive
payment or direct deposit (PPD/CCD+) are also required to submit test
files to their bank for approval.

Action Required: | Produce and submit the test files to your bank for approval as noted above

by running the following PSFIN V8 Business Processes/UPKs:

e AP.020.502 Run EFT/ACH Pay Cycle (if applicable)

e AP.020.503 Print Test Checks from Report Manager (required for all
institutions)

e AP.040.030 Generate the Positive Payment File (if applicable)

Email confirmation of bank approval to OIIT. Please specify which items
were approved by the bank:

e AP Checks

EFT-PPD file

ACH-CCD+ file

Positive Pay file

If your files are not approved by your bank and you need OIIT assistance,
please open a PSFIN V8 OIIT HELPDESK ticket.

Note: A spreadsheet template will be distributed to assist you in
accumulating department and project approvers.

Deadline: Friday, May 16, 2008

Respond To: Donna Wooddell at psfin_upgrade@usg.edu.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at; psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators
Subject: NEW: Identify Key Users
Message: The following Key Users must be identified:

e Workflow, Expenses, and eProcurement Administrators
e ChartField Administrator
e Accounts Payable Auditor

A document containing the job descriptions for these Key Users is located
here:
http://www.usg.edu/gafirst/fin/project/v8/documentation/jobs/\VV8_workflo
wjobs.pdf

Please review the job descriptions and begin assigning key users to these
roles. Chelle Stringer will be contacting the campus coordinator at each
institution to discuss these roles and answer any questions. You should
submit your list to Chelle at the email address listed below by May 16,
2008.

Note: A spreadsheet template will be distributed next week to assist you
in accumulating this information.

Action Required: | Prepare and send list of the Key Users as listed above.

Deadline: Friday, May 16, 2008

Respond To: Chelle Stringer at psfin_upgrade@usg.edu.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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To: Campus Coordinators

Subject: Updated: Active Employees, Core Financials Users, and Self
Registration in HRMS

Message: The Implementation of Expenses and eProcurement in version 8.9 will

cause the number of users in the Financials application to grow
significantly. In conjunction with this implementation, we will also
implement Single Sign On between the HRMS Self Service Portal and the
Financials Self Service Portal. Single Sign On will allow users to log into
Self Service one time and have seamless access to both their personal HR
and Finance information, such as Personal, Job, Payroll, Benefits, and
Expense Reimbursements.

With this change, PeopleSoft HRMS will become the System of Record
for User IDs, E-mail addresses, and passwords. In order to synchronize
User IDs and access between PeopleSoft Financials and HRMS, active
employees who have not already done so must create a Self Service User
ID via the Self Registration process in PeopleSoft HRMS. Users must also
set up a primary email address in HRMS that will be synchronized to
PeopleSoft Financials, and used for workflow notifications.

If you are:

1. Anexisting Core FIN user and you HAVE registered for HR Self
Service using your Core FIN UserlID, no action is required.

2. Anexisting Core FIN user and HAVE NOT registered for HR Self
Service, you must register using your current FIN UserID.

3. An existing Core FIN user and you HAVE registered for HR Self
Service but used a UserlD that is different than your FIN UserID, you
must:

e Contact your security administrator and have them delete your
HR Self Service UserID.

e Then log in to HRMS Self Service and complete the
registration process again, using the same UserID as your FIN
UserlD.

4. Both a Core FIN user and a Core HRMS user, you have two choices:
a. You can do nothing and your HR User ID will be synced to the
Finance database for Single Sign On. Thus, you will have one
User ID for Self Service and Core HR, and one User ID for
Core Financials. (or)
b. You can choose to have your security admin delete one of your
User IDs and rebuild it using your primary UserID. The new

04/28/2008
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account would have the same roles as the previous account.
Note 1: If you are an existing Core user in both HR and FIN, your
User ID in each system may also be tied to Run Controls, Private
Queries, Process Scheduler Reports, Process Monitor Jobs, or other
unique system processes. Please consider this information if you
decide to delete and recreate one of your Core User IDs. The deleted
User ID will lose all access to the above-mentioned historical
transactions.
Note 2: If you are an existing Core FIN user and your User ID is less
than six (6) characters, the HRMS Self Registration process will not
work. You must have your HRMS Security Administrator add the
User ID in HRMS with the Base PeopleSoft User role only.

Action Required: | Require all active employees to register for Self Service and enter a
primary E-mail account.

Note: Since PeopleSoft HRMS will become the central store for
passwords, the password that is in HRMS Self Service at the time of
cutover will become the password for the Financials application as well.
Passwords from that time forward will be synchronized between both
systems. It will be important for users to remember or change their
password in HRMS Self Service prior to Go-Live.

Deadline: Updated:

e All active employees must be registered by 5:00 p.m. on Saturday,
May 31, 2008.

o All new employees should be registered monthly thereafter, with
registration of all employees completed by Tuesday, August 1,

2008.
Respond To: Shelia Sloan at psfin_upgrade@usg.edu if you have any questions.
For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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To: Certified Trainers
Subject: NEW: List of Traditional End Users with E-mail Addresses
Message: In support of Item 4d on the Project Success Scorecard, please provide a

list of the traditional end users (not Super Users) who would use the
following modules:

e Accounts Payable

Accounts Receivable (USO and Skidaway only)

Asset Management

Budget Prep

Commitment Control

eProcurement (Buyers and Managers only)

General Ledger

e Purchasing

Please include the following information for each user:
e First Name

e Last Name

e E-mail Address

We do not need the users grouped by module. Please provide one list for
all users of all the listed modules. Please do not include duplicate names.
This information will be used to create the GeorgiaVIEW Vista accounts
needed for training all traditional end users.

Note: Please do not include those attending Super User Training.
Expenses users are not needed, because they are either Non-Traditional
Users or Super Users.

Action Required: | Prepare and send list as text file, such as a Notepad file.

Deadline: Friday June 6, 2008

Respond To: Michael Barnwell at psfin_upgrade@usg.edu with the requested
information or if you have a question

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e  Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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To: Campus Coordinators and Certified Trainers
Subject: Update Training Plans
Message: It’s time to dust off your Training Plans and update the parts that could not

be specified previously, specifically, the dates and times of any instructor-

led sessions or workshops.

e Note: For Expenses Self-Service users, known as “Travelers” in
Travel and Expenses terms, we recommend that you plan to use the
UPK Player as your primary delivery method, but that you also
schedule at least two workshops for these users to attend, so they can
receive hands-on assistance if they wish.

You should also review your complete plan to make any other changes or
updates as needed.

Action Required: | ¢ Update Training Plans to include dates and times of any instructor-led
sessions or workshops, and update other sections as needed.
e Send copies of the updated Training Plans to OIIT.

Deadline: Friday, June 20, 2008

Respond To: Michael Barnwell at psfin_upgrade@usg.edu with copies of the updated
Training Plans, or if you have questions.

For More e Visit the PSFIN V8 Project web site at: http://www.usqg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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To: Campus Coordinators

Subject: NEW: PSFIN V8 Project June Quarterly Update Meeting and June
Institutional Readiness Web Conference

Message: The next Quarterly Update Meeting has been scheduled for:
e Date: Wednesday, June 18, 2008

e Time: 10:00 a.m. - 1:00 p.m.

e Location: Macon State College, Auditorium K

This Quarterly Update Meeting will provide information about

The June Institutional Readiness Web Conference will be conducted at this
Quarterly Update Meeting. All Campus Coordinators are required to
attend the Quarterly Update Meeting and the Institutional Readiness Web
Conference.

Action Required: | e Campus Coordinators should submit the names of the representatives
from your institution who will be attending this meeting by Monday,
June 2, 2008. Up to four (4) attendees can attend from each
institution.

e Note: A registration link will be provided in the 5/5 weekly update.

e Reserve Wednesday, June 18, 2008 from 10:00 a.m. to 1:00 p.m.,
for this Quarterly Update Meeting.

Deadline: As noted above

Respond To: Michael Casuccio at psfin_upgrade@usg.edu.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at; psfin_upgrade@usg.edu
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To: Certified Trainers
Subject: NEW: Certified Trainer Webinar
Message: A Certified Trainer webinar has been scheduled for:

e 10:00 a.m. Monday, June 30, 2008

All Certified Trainers should plan to attend or designate an alternate to
attend in your place.

This meeting will be conducted in a live web conference format using
Wimba’s Live Classroom. You may participate from your institution
through a computer connected to the Internet. If more than one person
from your institution will be participating, then we ask that you arrange to
meet together in one place and only use one computer to connect to the
meeting. You can also use a projector to facilitate larger groups.

Action Required: | o Before the meeting, test the computer you will be using to be sure you
can enter the Wimba Live Classroom. The instructions are posted
here: http://www.usg.edu/gafirst/fin/project/v8/news/events/.

e Participate in this meeting Monday, June 30, 2008 at 10:00 a.m.

Deadline: As noted above

Respond To: Michael Barnwell at psfin_upgrade@usg.edu if you have questions.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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To: Campus Coordinators and Security Administrators
Subject: PSFIN V8 Security Workshops
Message: Your V8 Security Administrator will be responsible for creating user

security profiles for your V8 Financials environment before you Go-Live.
In order to assist you with this task, the PSFIN V8 Project team is
conducting two one-day Security Workshops in a lab environment.
e What: Security Workshops
e When: 8:30 a.m. — 4:30 p.m.
e Group 1: August 6, 2008
e Group 2: September 10, 2008
e Where: OIIT, Athens
e Who: V8 Security Administrators

We will be covering the changes to security, and then we will work with
your Security Administrator to establish V8 security profiles for your core
PeopleSoft Financials users. These security profiles will be set up in your
institution’s Pre-Production database and will be migrated to your
Production database at Go-Live.

Your Security Administrators will need to prepare a Security Request
Form for each of your existing core users in the Financials 7.5 system.
These forms will document each user’s access in the system, as well as
each user’s job roles that will be used to build V8 role assignments in your
Pre-Production database.

e Note: A revised Security Request Form will be posted to the PSFIN
V8 website on or about June 1% at:
http://www.usqg.edu/gafirst/fin/project/v8/documentation/technical/.
Also, all business processes will be updated with the correct security
role.

The forms will be used during the workshop to build each core user with
required role assignments. After the workshops, OIIT will extract your
user security profiles from the Pre-Production environment and migrate it
to your Production 8.9 environment.

Action Required: | o Task 1: Register for a Security Workshop online at:
e Group 1: http://securitygrpl.eventbrite.com/
e Group 2: http://securitygrp2.eventbrite.com/
e NOTE: The event password is: V8
e Your Security Administrator should go to the appropriate link and
enter the requested information for one attendee from your
institution.
e Task 2: Prepare a Security Request Form for each existing core user in
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your Financials 7.5 system and bring it with you to the workshop.
e Task 3: Build each user in the Pre-Production environment and create
all user security profiles before Go-Live.

Deadlines: e Task 1: Sunday, June 1, 2008, no later than 5:00 p.m.
e Task 2: Completed by date of your scheduled workshop.
e Task 3: Completed during your scheduled workshop.
Respond To: Shelia Sloan at psfin_upgrade@usg.edu if you have any questions.
For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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	Every month end until Go-Live!
	Friday June 6, 2008

