V&/ YUpgrade Project

PeopleSoft Financials Version 8.9 Upgrade

AGENDA
GL FIT/IGAP

September 11 — 14, 2006

Monday

Tuesday

Wednesday

Thursday

Navigation and 8.9 Overview

Core configuration:

Journal Processing
-Spreadsheet journal
-Open Items

Commitment Control
-Budget structure
-Budget maintenance

Weekly Processing

Monthly Processing

-ChartFields -Standard Journal Entries -Accounting periods
-Ledgers
-Calendars Year End Processing
-Trees -Ledger closing
Lunch Lunch Lunch Lunch
Journal Processing Journal Processing Commitment Control Inquiry
-Basic entry -Edit, Budget Check, and Post | -Transaction budget checking
-Accruals -Unposting Reporting
-Balancing Allocations
-Control Totals Journal Generation -Plant and Grant PS/Query
-Encumbrances

Interfaces PS/nVision




V8 Upgrade Project

PeopleSoft Financials Version 8.9 Upgrade

General Ledger Fit/Gap Schedule

Day 1 — Monday, September 11, 2006

Introductions
e Participant introductions
e Purpose of sessions
e Rules of conduct

Navigation Overview

Core Configuration and Base Tables
e Business Units
ChartFields
ChartField Combination Editing
Ledgers
Calendars
Trees

Lunch Break

Journal Processing
e Basic entry

e Balancing (Inter/Intra Unit)
e Control totals
e Accruals
e Encumbrances
Review

e Day summary
e Parking lot items
e Plan for next day



&/ Ypgrade Project

PeopleSoft Financials Version 8.9 Upgrade

General Ledger Fit/Gap Schedule
Day 2 — Tuesday, September 12

Review previous day
Review today’s agenda

Journal Processing Continued
e Spreadsheet journal
e Open Items
e Standard Journal Entries

Lunch Break

Batch Journal Processing
e Edit, Budget Check, and Post
e Unposting

Journal Generation
Interfaces

Review
e Day summary
e Parking lot items
e Plan for next day



&/ Ypgrade Project

PeopleSoft Financials Version 8.9 Upgrade

General Ledger Fit/Gap Schedule
Day 3 — Wednesday, September 13

Review previous day
Review today’s agenda

Commitment Control
e Budget structure
e Budget maintenance

Lunch Break

Commitment Control Continued
e Journal and Transaction processing (budget checking)

Allocations
e Plant and Grant

Review
e Day summary
e Parking lot items
e Plan for next day



v&/ Ypgrade Project

PeopleSoft Financials Version 8.9 Upgrade

General Ledger Fit/Gap Schedule
Day 4 — Thursday, September 14

Review previous day
Review today’s agenda

Weekly Processing

Monthly Processing
e Accounting Period Maintenance

Year End Processing

e Ledger closing rules

Lunch Break
Inquiry
Reporting
PS/Query
PS/nVision

Review
e Day summary
e Parking lot items

Closing and Next Steps
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