
 
 
 

 
Week Ending: March 2, 2007 
Significant Decisions Made Since Last Report 

 Functional 
• Received following decisions from AIC: 

o New Auxiliary fund codes:  12210- Housing, 12220 – Food Services, 12230 – 
Stores & Shops, 12240 – Health Services, 12250 – Transportation & Parkng, 
12260 – Auxiliary Plant Ops, 12270 – Other Organizations, 12280 – Athletics, 
12320 – Patient Care (MCG) 

o New Tuition fund code: 10500 – Tuition & Other Misc Fees (Non-lapse) 
o “Dummy” expense account for Expense accounting entry template will be 

799999 with a description of Expense Error. 
o New open item accounts keyed by emplID will be created as well as a query to 

assist institutions in moving open balances to 8.9. Historical data will not be 
updated.  

o A new expense accrual liability account will be created in the same range as the 
payables accrual liability account (211XXX). 

o The accounting entry template for escheatment will be configured to charge fund 
- 60000 program - 00000 and class - 00000. The existing escheatment account 
will be used. 

• The decision has been made to not address the level of control on appropriation 
funds during this phase of the project.  This will be re-visited during a later phase 
when the budget system is addressed.. 

 Communications 
• Institutional Readiness: Meetings dates tentatively scheduled through December 

2007.  
• Quarterly Update Meeting dates scheduled through November 2007 and facilities 

are being reserved. 
 

 



 
 
 

 
 
Significant Accomplishments Since Last Report 

 Overall 
 

• Upgrade 
• A run through on FUPG03 (which is just a copy of the same Augusta database upgraded in the 

first Test Move) is still running nicely.  Phase 2 (8.81 to 8.9) should be completed early next 
week. 

• A fresh clone of Fort Valley production was placed into FUPG05 and an upgrade run through 
started.  This is part of TM2. 

• FUPG04 is the second upgrade that is part of TM2 and it contains the prepped Augusta 
environment from FOS01. 

• The Phase 1 PS_HOME files were zipped and FTP’d to Oracle. 
• Development 

• Integration Broker is now working between an HR and PSFIN system.  User ID information 
has been passed back and forth.  They are now working on Personal Data. 

Status of all Design Specifications in Development: 

Overall Received 
Not 
Started 

In 
Progress 

Returned 
to 
Functional

Ready for 
Development

Development/
Unit Test 

Ready for 
System 
Test 

AM Specs 15 1 0 0 12 0 2
AP Specs 11 0 4 1 5 0 1
AR Specs 0 0 0 0 0 0 0
BP Specs 21 0 0 6 4 4 7
EXP Specs 5 1 0 0 2 1 1
GL Specs 36 15 11 1 5 0 4
PO Specs 12 0 2 1 5 1 3
EPro Specs 1 0 1 0 0 0 0
 101 17 18 9 33 6 18

 
• Architecture 

• . 
• Training 

• Scheduled Training Road Show events at OIIT, Middle GA College, and Armstrong State.  
All are from 1:30 pm – 4:30 pm 

• Completed UPK installation and configuration document and submitted it to the Architecture 
Sub Team 

• Worked with Architecture Sub Team to complete design and specification of UPK server and 
backup schedule.  

• Communications 
• Weekly Updates distributed on Monday, Feb. 26, 2007 

• Functional 
• Functional/Technical specifications walk-through completed: 

o 4 AP 
• Reached the 50% mark of functional specs completed. 



 
 
 

 
• Functional/Technical specification writing has begun.   The following numbers are being 

tracked : (numbers reported below do not include queries) 

Overall 
Total 
Specs 

Not 
Started 

In 
Progress 

Ready-
Walk 

Pass to 
Dev 

System 
Test Complete Dropped 

AM Specs 20 2 2 1 15 0 0 0
AP Specs 26 5 6 1 12 0 0 1
AR Specs 0 0 0 0 0 0 0 0
BP Specs 35 6 0 8 21 0 0 0
EXP Specs 8 1 1 1 5 0 0 0
GL Specs 93 39 8 4 32 0 0 10
PO Specs 14 1 0 0 13 0 0 0
 196 54 17 15 98 0 0 11
  28% 9% 8% 50% 0% 0% 6%

• Upgrade ticket stats:  through 2/28/07 – 143 tickets created; 70 in Closed or Resolved status.  
Institutions NOT represented: Skidaway and Georgia Gwinnett 

 
 

 
 



 
 
 

 
 
 
Outstanding Issues, Possible Resolutions & Decisions Needed 

• Functional 
• Recommendation to leave AR configuration and functionality as is in the upgrade has been 

approved by the Business Process Project Manager and has been forwarded to Project Sponsor 
for final decision. 

• Should row level security be implemented in 8.9 This item escalated to sponsor for 
endorsement as a project principle from implementation forward for entire USG.   

• Other 
• Vacant FDM and PSFIN positions introduce risk to functional tasks for the project and for 

FDM tasks.  PSFIN support position posting closes 12/29/06.  FDM position is open until 
filled. 

• Development 
• OIIT is working on solution to facilitate messaging of HRMS personal data to Financials 

required for Expenses and eProcurement functionality.  This effort will require updates in 
HRMS.  A meeting with HRMS is schedule on 1/9/07 to further define the requirements.  
HRMS upgrade schedule will significantly impact the ultimate solution for transferring 
personal data from HR to Financials, and it could impact the timeline for development and 
system testing. 

• Architecture  
• A solution for load testing is pending from the Architecture sub-team.  More information will 

follow soon. 
• Security 

• Security design and build is in a separate database from development. Resolution would be to 
move security into FDEV01 along with development.  This would help with collaboration 
between security and development to include all new security objects in development. 

• Initial discussions for self registration for Expenses have been held.  Strategy to determine 
master record for User ID has been discussed.  Since master record of employee ID is HRMS, 
then the suggestion may be forcing all self registration through HRMS making Finance a 
synchronized environment with both Employee ID and User ID.  These credentials are the 
basis for Employee self-service and Expense security.  Single sign on initial discussion held.  
Decision needs to be made in regards to user id synchronization.   

• Training 
•  

 
 



 
 
 

 
Upcoming Events 
• Upcoming team training: 

 PeopleSoft Integration Tools - TBD 
• Security 

 Third Security Training Class scheduled for 3/8/2007.   
 Oracle Security Class held 3/5-7/2007. 

• Architecture 
 Integration Broker Configuration 
 WebLogic Managed Web server Configuration 

• Training 
 3/27/07 – Training Road Show at OIIT 
 3/28/07 – Training Road Show at Middle GA college 
 4/11/07 – Training Road Show at Armstrong State 

• Upgrade 
 Additional Upgrade consultant (Maria) to start March 26, 2007. 
 Test Move 3 to start April 2, 2007. 

• Functional 
 Conf call with auditors, USO and OIIT representatives regarding prior year data cleanup 

strategy – 3/6/07 tentative 
• Communicaitons 

 Institutional Readiness web conference: Mar. 21, 2007 at 10:00 a.m. 
 Quarterly Update Meeting: Apr. 16, 2007 9:00-4:30 
 Bi Monthly newsletter to be published: Mar. 23, 2007 

 
 

  
 

 

 


