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PSFIN V8 Project Weekly Update for 10/22/2007

Tasks & Announcements

Due Date Description Page
N/A New: PSFIN V8 Project Schedule Revised 2
N/A UPK Player for User Acceptance Testing (UAT) 3

Postponed |Revised: Banner Integration Tasks for User Acceptance Testing 4

(UAT)
01/11/08 | Revised: Effective Training Skills Course for Certified Trainers 6

Upcoming Events

Date Event Page

10/24/07 | PSFIN V8 Project October 2007 Institutional Readiness Web 5
Conference

For More Information:

Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators, Technical Representatives, and Certified Trainers
Subject: PSFIN V8 Project Schedule Revised
Message: A joint memo from William Bowes and Tom Maier, dated October 19,

2007, announced to all GeorgiaFIRST institutions that the timeline for the
PSFIN V8 Project has been extended by one month. This gives us the
opportunity to enhance the final product and to give each institution an
additional amount of time to prepare for Go Live!

New dates for some major milestones are shown below:
e User Acceptance Testing:
e Groups 1 and 2 combined: 01/28/08 - 02/15/08
e UAT schedule and details located at:
http://www.usg.edu/gafirst/fin/project/v8/news/uat/

e Super User Training:
e Group 1: 02/18/08 — 03/07/08
e Group 2: 03/10/08 — 03/28/08
e Super User Training schedule and details located at:
http://www.usg.edu/gafirst/fin/training/ver8/training_events/

e Go Livel:
e Group 1: 04/07/08
e Group 2: 05/15/08

e Travel & Expenses Module:
e The new Travel & Expenses module will be implemented for all
employee expense reimbursements at all GeorgiaFIRST institutions
effective July 1, 2007.

The revised PSFIN V8 Project schedule will be discussed in more detail at
the IR Web Conference on Wednesday (see page 5.)

Action Required: | Review the revised PSFIN V8 Project schedule and forward the schedule
to all appropriate personnel.

Deadline: None

Respond To: psfin_upgrade@usg.edu if you have any questions

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu

10/22/2007 OlIT/GeorgiaFIRST/Financials Page 2



http://www.usg.edu/gafirst/fin/project/v8/news/uat/
http://www.usg.edu/gafirst/fin/training/ver8/training_events/
mailto:psfin_upgrade@usg.edu
http://www.usg.edu/gafirst/fin/project/v8/
mailto:psfin_upgrade@usg.edu

PSFIN V8 Project Weekly Update

To: Campus Coordinators
Subject: UPK Player for User Acceptance Testing (UAT)
Message: A UPK Player that contains all the topics to be covered in UAT is now

available. You will find the web link for the player on the UAT page at
the following URL.: http://www.usg.edu/gafirst/fin/project/v8/news/uat/.

Action Required:

All UAT attendees should review the UPK Player for their module before
attending UAT.

Deadline: N/A

Respond To: Michael Barnwell at psfin_upgrade@usg.edu if you have any questions.
For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators
Subject: Banner Integration Tasks for User Acceptance Testing (UAT)
Message: Each institution whose Banner databases are not hosted by OI1T must

prepare a Banner test environment that is at the same version as Banner
production. You must submit the necessary information for us to create
the database link from PSFIN to the Banner clone (BNRLINK). You will
also need to have your Banner DBA create and test the link from Banner
to the Financials clone used for UAT (PSFIN link).

Action Required:

Task 1. Prepare Banner environment and submit link information

Your Banner DBA must prepare a Banner test environment and submit the
appropriate information to OIT so our DBAs can create the link from
PSFIN to Banner (BNRLINK).

Task 2. Ensure your firewall rules allow traffic from OIIT to your
Banner server

Your Networking staff will need to ensure your firewall allows traffic
from OIIT to your Banner clone. OHT will provide you with the
information you need to create the firewall rule if it does not exist.
Task 3. Create and test PSFIN link

Your Banner DBA should create the PSFIN link and test the link to ensure
it is functioning properly.

Deadlines: Postponed. The PSFIN V8 Project Team will send out an announcement
with the new deadlines for Group 1 and Group 2 as soon as they have been
determined.

Respond To: psfin_upgrade@usg.edu if you have any questions

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/

Information: e  Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators, Technical Representatives, and Certified Trainers
Subject: PSFIN V8 Project October 2007 Institutional Readiness Web Conference
Message: The next monthly Institutional Readiness Web Conference has been

scheduled for:
e 10:00 a.m. Wednesday, October 24, 2007

Participation in these monthly meetings is vital to the success of the V8
Project and is therefore mandatory. All Campus Coordinators should
plan to attend or designate an alternate to attend in your place. At least one
representative from each institution should participate in these monthly
meetings.

This meeting will be conducted in a live web conference format using
Wimba’s Live Classroom. You may participate from your institution
through a computer connected to the Internet. If more than one person
from your institution will be participating, then we ask that you arrange to
meet together in one place and only use one computer to connect to the
meeting. You can also use a projector to facilitate larger groups.

Action Required:

e Before the meeting, test the computer you will be using to be sure you
can enter the Wimba Live Classroom. The instructions are posted
here: http://www.usg.edu/gafirst/fin/project/v8/news/events/.

e Participate in this meeting Wednesday, October 24, 2007 at 10:00

a.m.
Deadline: As noted above
Respond To: psfin_upgrade@usg.edu if you have questions.
For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e  Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators and Certified Trainers
Subject: Effective Training Skills Course for Certified Trainers
Message: The Effective Training Skills course is now available for all Certified

Trainers. Certified Trainers were sent an email on 10/15/07 with detailed
information needed to begin the Effective Trainer Skills online course.

Action Required:

Certified Trainers must complete the course by the deadline given below.

Deadline: January 11, 2008 for Group 1 and Group 2

Respond To: Certified Trainers should refer to the Getting Support section of their
PSFIN V8 Training Tip Sheet for information on how to request further
assistance if they are having any difficulties with this training.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/

Information: e  Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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