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PSFIN V8 Project Weekly Update for 01/02/2008

Note: This is a partial update to remind you of a task due this week. A
complete update will be distributed next week.

Tasks & Announcements

Due Date Description Page
01/04/08 & | Banner Integration Tasks for User Acceptance Testing (UAT) 2
01/11/08

Upcoming Events

Date Event Page

For More Information:

Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To:

Campus Coordinators

Subject:

Banner Integration Tasks for User Acceptance Testing (UAT)

Message:

Each institution whose Banner databases are not hosted by OIIT must
prepare a Banner test environment that is at the same version as Banner
production. You must submit the necessary information for us to create
the database link from PSFIN to the Banner clone (BNRLINK). You will
also need to have your Banner DBA create and test the link from Banner
to the Financials clone used for UAT (PSFIN link).

Action Required:

Task 1. Prepare Banner environment and submit link information

Your Banner DBA must prepare a Banner test environment and submit the
following information to OIIT so our DBASs can create the link from
PSFIN to Banner (BNRLINK):

IP Address of the machine with the test environment being used
Hostname of the machine

SID of testing database

Listener Port

BANQUEST password to set up the link to Banner

Al

Updated: You may send an email with the above information except for
the BANQUEST password. To submit your BANQUEST password, your
Banner DBA must call the OIIT HELPDESK, refer to Change Request
#13802, and ask for Rodney Latimer, the PSFIN DBA. If he is not
available at the time of your call, please leave a voice mail with the
information.

Updated: Task 2. Create a firewall rule to allow traffic from OIIT to
your Banner server

Your Networking staff will need to create a firewall rule that will allow
traffic from OIIT to your Banner clone. OIIT will contact you by
December 7™ with the information your technical staff will need to create
the firewall rule.

Task 3. Create and test the PSFIN link

Updated: Y our Banner DBA should create the PSFIN link and test the link
to ensure it is functioning properly. This should be done during the
following dates:

e Database available to begin testing: January 2, 2008 (Groups 1 and 2)
e Deadline to complete testing: January 11, 2008 (Groups 1 and 2)

01/02/2008

OIlIT/Georgia FIRSTIFinancials Page 2




PSFIN V8 Project Weekly Update

Deadlines:

Updated:

Task 1: Friday, January 4, 2008 for Groups 1 and 2
Task 2: Friday, January 4, 2008 for Groups 1 and 2

Task 3: Wednesday, January 2, 2008 through Tuesday, January 11,
2008 for Groups 1 and 2

Respond To:

psfin_upgrade@usg.edu with the requested information or if you have
any questions.

The OIIT HELPDESK at 706-583-2001; or toll free within Georgia 1-
888-875-3697 to contact Rodney Latimer.

For More
Information:

Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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