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PSFIN V8 Project Weekly Update for 11/26/2007 

 

Tasks & Announcements 

Due Date Description Page 

11/30/07 NEW: Re-register for the rescheduled Quarterly Update Meeting 2 

11/28/07 List of All Traditional Users including Email Addresses 3 

11/28/07 List of All eProcurement Users including Email Addresses 4 

11/30/07 Reminder: PS Financials Data Cleanup 5 

01/04/08 Banner Integration Tasks for User Acceptance Testing (UAT) 6 

01/20/08 NEW: User Acceptance Testing (UAT) Registration Available 8 

On hold Revised: Security Request Form 9 

02/01/08 Campus Upgrade Representatives 10 
 

Upcoming Events 

Date Event Page 

12/02/07  Revised: PSFIN V8 Project Quarterly Update Meeting and Institutional 
Readiness Web Conference has been rescheduled. 

2 

 
For More Information: 

Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/ 
Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu 

 
 
 



PSFIN V8 Project Weekly Update  

11/26/2007 OIIT/GeorgiaFIRST/Financials Page 2 
 

 

To: Campus Coordinators and Technical Representatives 

Subject: REVISED: PSFIN V8 Project Quarterly Update Meeting and Institutional 
Readiness Web Conference 

Message: Due to conflicting events and lower than expected registration this 
event has been rescheduled.  
 
The next Quarterly Update Meeting has been re-scheduled for: 
• Date: Wednesday, December 5, 2007 
• Time: 9:00 a.m. – 4:00 p.m. 
• Location: Macon State College, Auditorium K 
 
The November Institutional Readiness Web Conference will be conducted 
at this Quarterly Update Meeting.  All Campus Coordinators (or their 
designated representative) are required to attend the Quarterly Update 
Meeting and the Institutional Readiness Web Conference. 

Action Required: • Please register again for this meeting online at: 
http://decqum.eventbrite.com. Campus Coordinators should go to this 
link and enter the requested information for each attendee from your 
institution.   
• NOTE: The event password is: V8 

• Reserve Wednesday, December 5, 2007 from 9:00 a.m. to 4:00 
p.m., for this Quarterly Update Meeting. 

Deadline: Re-Register online by this Friday, November 30, 2007. 

Respond To: Michael Casuccio at psfin_upgrade@usg.edu. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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To: Certified Trainers 

Subject: List of All Traditional Users including Email Addresses 

Message: We previously asked for similar lists earlier this year, but did not ask for 
email addresses.  Due to the need for email addresses, possible personnel 
changes at your institutions, and the extension of the training dates, we 
need to request a list of certain users including e-mail addresses. 
 
Please submit one list of all traditional users, including their email 
addresses, as a text file.  Traditional users are those persons who use 
PSFIN in their everyday jobs duties. 

Action Required: Submit one list of all traditional users, including their e-mail addresses, as 
a text file. 
• NOTE: If there is overlap with the Non-Traditional eProcurement 

Users list as requested on page 4, please include those users in both 
lists. 

Deadline: Wednesday, November 28, 2007 

Respond To: Training subteam at psfin_upgrade@usg.edu with the requested 
information. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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To: Certified Trainers 

Subject: List of All eProcurement Users including Email Addresses 

Message: We previously asked for a list of all users who will be entering requisitions 
in PSFIN V8.9.  We now need e-mail addresses for these users.  Due to the 
extension of the training dates and possible personnel changes at your 
institutions, we need to request this list again with e-mail addresses 
included. 
 
Please submit one list of all users who will enter requisitions in PSFIN 
V8.9, including their e-mail addresses, as a text file. 

Action Required: Submit one list of all users who will enter requisitions in PSFIN V8.9, 
including their e-mail addresses, as a text file. 
• NOTE: If there is overlap with the Traditional Users list as requested 

on page 3, please include those users in both lists. 

Deadline: Wednesday, November 28, 2007 

Respond To: Training subteam at psfin_upgrade@usg.edu with the requested 
information. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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To: Campus Coordinators AND Accounting Staff 

Subject: PS Financials Data Cleanup 

Message: Please remember that data cleanup is a continuous process.  Every 
month until we go live with PeopleSoft Financials version 8.9, each 
institution should run through the instructions in the Data Cleanup 
Instructions document and then clean up the data as needed.  This will 
insure that your production data remains clean, and will help minimize 
problems when we transition to the new version of PeopleSoft Financials. 
 
For a list of data cleanup tasks, please see the full Data Cleanup 
Instructions document at: 
http://www.usg.edu/gafirst/fin/project/v8/documentation/general/. 
 
If you require OIIT’s assistance to resolve any data cleanup tasks, you 
should submit your ticket to the OIIT HELPDESK. 

Action Required: Add the data cleanup tasks to your month end checklists and run through 
the data cleanup tasks document every month until we go live. 
 
Submit OIIT HELPDESK tickets if needed for these tasks. 

Deadline: No Data Cleanup deadlines are due this week.  Run through the data 
cleanup tasks document as part of your month end checklist. 

Respond To: • psfin_upgrade@usg.edu if you have any questions. 
• The OIIT HELPDESK at http://www.usg.edu/customer_services (self-

service ticket submission) or e-mail helpdesk@usg.edu if you require 
OIIT’s assistance to resolve any data cleanup tasks.   

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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To: Campus Coordinators 

Subject: Banner Integration Tasks for User Acceptance Testing (UAT) 

Message: Each institution whose Banner databases are not hosted by OIIT must 
prepare a Banner test environment that is at the same version as Banner 
production.  You must submit the necessary information for us to create 
the database link from PSFIN to the Banner clone (BNRLINK).  You will 
also need to have your Banner DBA create and test the link from Banner 
to the Financials clone used for UAT (PSFIN link). 

Action Required: Task 1. Prepare Banner environment and submit link information 
 
Your Banner DBA must prepare a Banner test environment and submit the 
following information to OIIT so our DBAs can create the link from 
PSFIN to Banner (BNRLINK): 
 
1. IP Address of the machine with the test environment being used 
2. Hostname of the machine  
3. SID of testing database  
4. Listener Port  
5. BANQUEST password to set up the link to Banner  
 
You may send an email with the above information except for the 
BANQUEST password.  To send that, your Banner DBA must call the 
OIIT HELPDESK and ask for Rodney Latimer, the PSFIN DBA.  If he is 
not available at the time of your call, please leave a voice mail with the 
information. 
 
Task 2. Ensure your firewall rules allow traffic from OIIT to your 
Banner server 
 
Your Networking staff will need to ensure your firewall allows traffic 
from OIIT to your Banner clone.  OIIT will provide you with the 
information you need to create the firewall rule if it does not exist. 
 
Task 3. Create and test PSFIN link  
 
Your Banner DBA should create the PSFIN link and test the link to ensure 
it is functioning properly. 

Deadline: Friday, January 4, 2008 for both Groups 1 and 2 to complete all three tasks 

Respond To: • psfin_upgrade@usg.edu with the requested information or if you have 
any questions. 

• The OIIT HELPDESK at 706-583-2001; or toll free within Georgia 1-
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888-875-3697 to contact Rodney Latimer. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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To: Campus Coordinators 

Subject: User Acceptance Testing (UAT) Registration Available 

Message: You may now register for all User Acceptance Testing (UAT) sessions.  
You can register up to two attendees per session. 

Action Required: Register attendees for UAT sessions using the following links: 
• Budget Prep:    http://bpuat.eventbrite.com 
• Purchasing & eProcurement:  http://pouat.eventbrite.com 
• Payables & Expenses:   http://apuat.eventbrite.com 
• Asset Management:   http://amuat.eventbrite.com 
• General Ledger & Commitment Control: http://gluat.eventbrite.com 

• NOTE: The event password for all sessions is: V8 

Deadline: All attendees must register by Sunday, January 20, 2008 at midnight. 

Respond To: Michael Barnwell at psfin_upgrade@usg.edu if you have any questions. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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To: Campus Coordinators and Security Administrators 

Subject: Security Request Form 

Message: (This task is being revised. New details will be available next week.) 

Action Required: • To be announced 

Deadline:  

Respond To: Shelia Sloan at psfin_upgrade@usg.edu if you have any questions. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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To: Campus Coordinators 

Subject: Campus Upgrade Representatives 

Message: Each institution must identify one person to serve as your Campus 
Upgrade Representative.  The roles and responsibilities of the Campus 
Upgrade Representative are described in detail in the job description 
document located here: 
http://www.usg.edu/gafirst/fin/project/v8/news/golive/. 

Action Required: Please register your Campus Upgrade Representative at one of these links: 
• Group 1: http://v8upgrepgroup1.eventbrite.com/ 
• Group 2: http://v8upgrepgroup2.eventbrite.com/ 

• NOTE: The event password is: V8 

Deadline: Friday, February 1, 2008 

Respond To: • Register your Campus Upgrade Representative at the links above. 
• psfin_upgrade@usg.edu if you have any questions. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  

 
 
 


